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IM 90-1(141)0

STPX 45(29)

STPS 471-1(7)0

CM 45(32)

NH 24-1(55)16

LOOKOUT PASS - EAST

DIXON WETLAND MITIGATION

THOMPSON FALLS - SOUTHWEST

PAVING - THOMPSON FALLS

POTOMAC-EAST

2703

4144

4859

4560

4262

141

029

007

032

055

000

000

000

000

000

232

510

181

181

160

SEALING & BRIDGE REPAIR

S AND ALLEYS

OVER

PCCP REPLACMENT,JOINT & CRACK

WETLAND MITIGATION

OVERLAY,SEAL & COVER

PLANT MIX PAVING OF THE STREET

PLANT MIX OVERLAY AND SEAL & C

03/10/03

02/28/02

07/07/03

07/07/03

04/11/02

04/15/02

04/03/02

09/08/03

09/08/03

06/24/02

12/17/03

09/30/03

02/03/04

  5,983,704

    295,397

  1,043,343

    185,146

  1,394,673

   8,541,627

     182,102

     963,674

     191,487

   1,149,980

     53,865

     25,655

          0

          0

          0

           0

           0

           0

           0

   1,212,583

200

0

60

60

120

1

0

0

0

0

   1,024,995

      14,568

      77,094

      15,319

      91,998

           0

           0

           0

           0

      84,881

     383,222

      43,830

      67,754

      13,158

      77,422

   6,186,421

     235,402

     907,847

     148,368

   1,206,638

District 1 - Missoula

02203

04202

06303

06303

09302

ACME CONCRETE PAVING, INC.    

GOOSE BAY EQUIPMENT, INC.     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

MT MAT'LS, INC.(DBA)LS JENSEN 

  8,595,492

    207,757

    963,674

    191,487

  1,149,980

    201

      0

     60

     60

    120

72

129

94

77

100

37

301

88

86

91

66

93

93

93

6.2

18.6

7.5

8.9

6.4

2

Contract Totals for :

Proj. Count:
   1,228,489

  1,155,161

           0

   1,155,161

   1,155,161   1,056,215

      92,413

91 7.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06303

% %

TIED

TIED

TIED

     60

      0

     60

93 %88 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      80,912

$

$

      92,413$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

robjohnson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MINERAL             

SANDERS             

SANDERS             

SANDERS             

MISSOULA            

Days

S

P

00471

00024

0

16.111

9.954

22.683

9.954

6.572

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.055

10.6

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

URBAN-LAWRENCE

KAILEY-DWANE

444-6224

523-5846

M

M

M

MI
KM

MI

MI

MI

MI

MI
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SFCS 271-2(2)18

SFCS 348-1(4)0

SFCP 19-1(26 )27

IM 90-1(138)5

SMP 3199(04)

HELMVILLE-EAST & WEST

PHILIPSBURG-WEST

GEORGETOWN LAKE-NORTH

DENA MORA REST AREA

MISSOULA DISTRICT CRUSH & STOC

4281

4282

4937

3206

5245

002

004

026

138

004

000

000

000

000

000

181

181

181

172

L & COVER

L & COVER

,SEAL & COVER

NDSCAPING & RELATED WORK

LEVELING,PLANT MIX OVERLAY,SEA

LEVELING,PLANT MIX OVERLAY,SEA

COLD MILLING,PLANT MIX OVERLAY

REST AREAS,SIT IMPROVEMENTS,LA

CRUSH & STOCKPILE

04/11/02

04/11/02

04/11/02

09/26/02

05/05/03

06/24/02

06/24/02

06/24/02

12/10/02

07/28/03

09/30/03

09/30/03

09/30/03

02/03/04

02/03/04

02/03/04

    386,293

    520,210

    980,352

  3,533,077

    484,438

     339,086

     451,954

     856,980

   2,940,415

     460,520

-     1,284

          0

          0

     12,721

          0

           0

           0

           0

   3,053,347

           0

120

120

120

150

0

0

0

0

1

0

      27,127

      36,156

      68,558

     352,850

      46,052

           0

           0

           0

     305,335

           0

      32,604

      23,734

      53,006

     246,887

           0

     340,256

     431,174

     923,977

   2,880,664

     407,485

District 1 - Missoula

09302

09302

09302

14902

20403

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

BODELL CONSTRUCTION COMPANY   

WARD CRUSHING, L.L.C.         

    337,801

    451,954

    856,980

  2,953,136

    460,520

    120

    120

    120

    151

      0

100

95

108

94

88

120

66

77

81

0

93

93

93

91

9.6

5.5

5.7

8.6

4

Contract Totals for :

Proj. Count:
   3,281,528

  2,798,000

-      1,284

   2,796,715

   2,860,603   2,902,045

     223,839

101 6.4

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 39.678
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,806,633

09302

  16,077,825$

      90,957$

  16,168,781$

  16,253,360$  13,668,232

   1,754,717

84

%

% 6.9 %

%

182 BENDA, JOHN         

TIED

TIED

TIED

    120

      0

    120

93 %86 %

    530

      2

    532

82 %55 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     186,766

$

$

     216,722$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     941,617$

   1,700,085$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

robjohnson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

GRANITE             

GRANITE,DEERLOD

MINERAL             

MINERAL             

Days

S

S

P

I

00271

00348

00019

00090

17.784

0

26.852

4.6

0

22.185

7.144

38.459

0

4.401

7.144

11.607

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.099

11.523

18.721

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

63.998

MI

KM

SQUIRES-BILL

SQUIRES-BILL

444-6228

444-6228

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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NH 7-1(95)47

NH 7-1(96)67

STPS 531-1(6)5

STPS 531-1(7)6

SMP 2099(03)

SIGNAL UPGRADE - HAMILTON

SIGNAL - NW OF STEVENSVILLE

MAIN STREET-HAMILTON

SIGNAL-MAIN STREET-HAMILTON

MISSOULA AND BUTTE DISTRICTS -

4268

4586

4639

4750

4967

095

096

006

007

003

000

000

000

000

000

410

410

181

410

999

ENT MARKING

ENT MARKING

VER,SIDEWALK & CURB

SIGNAL UPGRADE,SIGNING & PAVEM

SIGNAL UPGRADE,SIGNING & PAVEM

COLD MILLING,OVERLAY,SEAL & CO

TRAFFIC SIGNALS

CRUSH & STOCKPILES

04/11/02

04/11/02

02/09/04

02/09/04

07/18/02

08/14/02

08/14/02

03/08/04

03/08/04

08/20/02

09/05/02

09/05/02

10/23/02

04/01/03

04/01/03

     43,610

     52,279

    313,486

     76,395

    405,203

      35,737

      50,134

     215,231

      53,587

     499,917

          0

          0

          0

          0

          0

           0

      60,708

           0

           0

           0

30

30

0

0

0

0

0

0

0

0

       2,859

       4,011

      21,523

       5,359

      49,992

           0

      18,239

           0

           0

           0

      11,423

      17,693

       5,053

       9,147

           0

      33,524

      51,643

       2,601

      18,797

     502,553

District 1 - Missoula

04302

04302

09104

09104

12602

MONTANA LINES, INC            

MONTANA LINES, INC            

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

BLAHNIK CONSTRUCTION, INC.    

     35,737

     50,134

    215,231

     53,587

    499,917

     30

     30

      0

      0

      0

94

85

1

35

101

400

97

23

171

0

63

63

34.1

34.3

194.

48.7

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

      95,889

     389,881

     85,871

    268,818

           0

           0

      85,871

     268,818

      96,445

     268,818

      85,167

      21,398

       6,870

      26,882

88

8

34.2

66.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04302

09104

%

%

%

%

TIED

TIED

TIED

TIED

     30

      0

      0

      0

     30

      0

63

0

%

%

138

53

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      29,116

      14,200

$

$

$

$

      21,098

      26,882

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A N/A

Project Id
Project Description

UPN Number Contract No.

185Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENEDIK, TOM        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tbenedik@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

BEAVERHEAD,GRAN

Days

P

P

S

S

00007

00007

00531

00531

47.333

66.762

5.2

6.19

0

6.289

6.19

0

1.089

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.756

0

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

M

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 41(24)

NH 7-1(58)9 F

SMP 3299(04)

CAMP CREEK RESTORATION

SULA N&S

MISSOULA DISTRICT CRUSH AND ST

1285

1285

5246

024

058

004

000

000

000

510

ER,PRESTRESSED CONCRETE BRIDGE

ECTION

GR,GRVL,PL.MIX SURF,SEAL & COV

WETLAND MITIGATION,STREAM PROT

CRUSH & STOCKPILE

07/13/01

07/13/01

05/05/03

08/15/01

08/15/01

07/07/03

11/18/03

11/18/03

11/01/03

01/26/04

  1,296,057

 11,086,193

    466,400

   1,050,419

   9,672,592

     502,700

          0

  1,182,821

          0

           0

  11,305,987

           0

250

250

0

0

37

0

     105,042

     967,259

      50,270

           0

   1,580,307

           0

      60,619

   1,512,028

           0

   1,018,502

  11,257,586

     469,694

District 1 - Missoula

14401

14401

21403

D.H. BLATTNER & SONS, INC.    

D.H. BLATTNER & SONS, INC.    

MT MAT'LS, INC.(DBA)LS JENSEN 

  1,050,419

 10,855,413

    502,700

    250

    287

      0

97

100

93

58

96

0

114

99

6

13.4

2

Contract Totals for :

Proj. Count:
  12,382,250

 10,723,011

   1,182,821

  11,905,832

  12,356,406  12,276,088

   1,072,301

99 12.8

TBD

TBD

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 8.418
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,739,623

14401

  12,080,317$

   1,182,821$

  13,263,138$

  13,724,286$  13,354,900

   1,206,315

97

%

% 12.1 %

%

185 BENEDIK, TOM        

TIED

TIED

    250

     37

    287

99 %93 %

    280

     37

    317

96 %88 %

$

$

$

$

$

$

$

$

$

   1,572,647

$

$

   1,685,349$

$

$

$

$

$

$

$

$

$

$

$

   1,615,963$

   1,833,591$

ACTIVE

ACTIVE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

185

193

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENEDIK, TOM        

CYR, MARK           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

   -    

751-2043

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tbenedik@state.mt.us

mcyr@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

RAVALLI             

RAVALLI             

MINERAL,MISSOULA

Days

Days

L

P 00007

8.87

0

16.199

0

7.329

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

11.821

0

MI

MI

MI

KM

KM

KM

13.577

MI

KM

M

M

MI

MI

KM

KM

MI

MI

MI
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NH 5-2(117)61

STPP 36-1(20)16

STPP 33-1(33)10

STPP 33-1(32)0

STPP 52-1(24)3

SFCS 548-1(7)0

POLSON - NORTH

HOT SPRINGS N. & S.

LIBBY - DAM N. & S.

CALIFORNIA STREET - LIBBY

5 KM E. OF POLSON-EAST

WEST RESERVE DR.- KALISPELL

4264

4275

4274

4273

4857

4286

117

020

033

032

024

007

000

000

000

000

000

000

181

183

183

183

181

181

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER

SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER

05/14/02

05/14/02

05/14/02

05/14/02

05/14/02

05/14/02

07/10/02

07/10/02

07/10/02

07/10/02

07/10/02

07/10/02

07/15/03

07/15/03

07/15/03

07/15/03

07/15/03

07/15/03

10/20/03

10/20/03

10/20/03

10/20/03

10/20/03

10/20/03

    739,737

    161,833

    396,884

     27,402

     87,655

    125,891

     622,863

     137,915

     334,874

      21,745

      73,716

     108,663

          0

          0

          0

          0

          0

          0

     622,863

           0

           0

      21,745

      92,325

           0

60

60

60

60

60

60

0

0

0

0

0

0

      49,829

      11,033

      26,790

       1,740

       5,897

       8,693

      62,286

           0

           0

      10,873

      19,388

           0

      57,156

      13,086

      24,019

       7,114

      13,324

      10,378

     576,244

     114,730

     266,798

      17,010

      82,324

     115,788

District 1 - Missoula

01102

01102

01102

01102

01102

01102

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

    622,863

    137,915

    334,874

     21,745

     73,716

    108,663

     60

     60

     60

     60

     60

     60

93

83

80

78

89

107

92

119

90

65

69

119

130

130

130

130

130

130

9.9

11.4

9

41.8

16.2

9

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

TIED

TIED

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LAKE                

SANDERS             

LINCOLN             

LINCOLN             

LAKE                

FLATHEAD            

Days

P

P

P

P

P

S

00005

00036

00033

00033

00052

00548

61.331

16.265

9.607

0

2.81

0

67.382

26.099

29.735

.439

3.583

3.899

6.051

9.834

20.128

.439

.773

3.899

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

9.76

15.862

32.465

.708

1.247

6.289

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KMSQUIRES-BILL 444-6228

M

M

M

M

M

M

MI
KM

MI

MI

MI

MI

MI

MI
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STPS 424-1(6)0

SFCS 486-1(6)2

STPHS 0002(481)

NH 1-2(68)138 F

SMP 4599(03)

KALISPELL - NORTH

COLUMBIA FALLS - NORTH

1997-D1-MISCELLANEOUS SAFETY

COLUMBIA HEIGHTS - EAST

MISSOULA DISTRICT - CRUSH AND

4283

4284

4018

1290

4973

006

006

481

068

003

000

000

000

000

000

181

181

310

130

999

,PAVEMENT MARKINGS,MILE MARKER

OUS SURFACING,SEAL & COVER,PAR

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

SLOPE FLATTENING AND SIGNING

GRADE,GRAVEL,PLANT MIX BITUMIN

CRUSH & STOCKPILE

05/14/02

11/24/03

05/05/03

08/04/03

07/18/02

07/10/02

06/23/03

09/23/03

08/26/02

07/15/03

10/21/03

10/09/02

10/20/03

12/30/03

12/23/02

    420,900

  1,231,676

    204,599

  3,800,017

    348,464

     388,016

     985,315

     224,501

   2,966,207

     279,475

          0

          0

          0

          0

          0

     433,167

           0

     235,248

           0

           0

60

60

60

90

0

0

0

0

0

0

      31,041

      78,825

      22,450

     296,621

      27,948

      51,980

           0

      44,697

           0

           0

      43,723

      21,980

      45,512

     180,097

           0

     413,166

       9,854

     230,864

   1,237,405

     281,033

District 1 - Missoula

01102

07B03

13303

16303

18602

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

SCHELLINGER CONST CO.,INC.    

LHC, INC.                     

    388,016

    985,315

    224,501

  2,966,207

    279,475

     60

     60

     60

     90

      0

95

1

98

42

101

84

28

102

61

0

130

100

36

10.6

223.

19.7

14.6

7

Contract Totals for :

Proj. Count:
   1,960,302

  1,687,792

           0

   1,687,792

   1,751,552   1,586,060

     135,023

91 10.6

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01102

% %

TIED

     60

      0

     60

130 %88 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     168,800

$

$

     191,043$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id
Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE,FLATHEAD      

FLATHEAD            

LINCOLN & SANDER

Days

S

S

P

P

00424

00486

00001

0

1.9

138.09

0

8.389

12.2

139.895

0

8.389

10.3

1.805

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.53

16.613

2.911

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL 444-6228

M

E

M

M

MI
KM

MI

MI

MI

MI

MI
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SFCP 65-1(4)0

SFCN-STPHS 1-2(105)142

NH 1-2(125)143

WEST GLACIER-NORTH

HUNGRY HORSE - WEST GLACIER

SIGNAL-MAIN ST.-HUNGRY HORSE

4953

4271

5044

004

105

125

000

000

000

181

180

410

 & COVER,ADA CURB RAMPS

ING

,STRIPING & SIDWALKS

MILLING,PLANT MIX OVERLAY,SEAL

TRAFFIC SIGNAL,LIGHTING & SIGN

PLANT MIX OVERLAY,SEAL & COVER

05/05/03

05/05/03

05/05/03

10/14/03

10/14/03

10/14/03

     62,604

  2,121,346

     64,849

      59,215

   2,003,838

      80,143

          0

          0

          0

           0

           0

           0

90

90

90

0

0

0

       5,329

     180,345

       7,213

           0

           0

           0

       2,591

      35,350

       6,689

       9,304

     304,200

      27,340

District 1 - Missoula

26403

26403

26403

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

     59,215

  2,003,838

     80,143

     90

     90

     90

16

15

34

49

20

93

41

41

41

27.8

11.6

24.5

3

Contract Totals for :

Proj. Count:
   2,248,799

  2,143,196

           0

   2,143,196

   2,143,196     340,844

     192,887

16 13.1

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

14

Project Mgr. Totals for :

Proj. Count: 72.821
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,793,857

26403

   8,286,486$

           0$

   8,286,486$

   8,360,993$   3,686,060

     753,754

44

%

% 12.5 %

%

193 CYR, MARK           

TIED

TIED

TIED

     90

      0

     90

41 %23 %

    360

      0

    360

58 %55 %

$

$

$

$

$

$

$

$

$

      44,630

$

$

     192,887$

$

$

$

$

$

$

$

$

$

$

$

     461,019$

     832,021$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

193

189

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CYR, MARK           

HAM, DANIEL         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2043

295-4049

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

295-4051

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcyr@state.mt.us

dham@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

Days

P

P

P

00065

00001

00001

0

142.388

142.97

.223

153.368

.223

10.98

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.36

17.709

MI

MI

MI

KM

KM

KM

117.454

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI
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CM 6799(24)

STPP 56-1(3)0

BR 9039(33)

BR 41-1(16)32

SIDEWALKS - KALISPELL

BULL LAKE - SOUTH

CLARK FORK - EAST OF DRUMMOND

BLACKFOOT RIVER - 12 KM NE HEL

4646

1397

3848

3980

024

003

033

016

000

000

000

000

620

160

221

221

ERLAY,SIGNING & BRIDGE REPAIR

 BRIDGE W/PRESTRESSED CONCRETE

STRUCTION OF GIRDER STRUCTURE

CONSTRUCTION OF SIDEWALKS

WIDENING,PULVERIZING,PL MIX OV

REPLACEMENT OF A THROUGH TRUSS

GRADING,GRAVEL,PLANT MIX & CON

09/02/03

02/20/02

02/10/03

03/10/03

10/06/03

04/01/02

03/24/03

04/07/03

08/12/03

10/27/03

01/26/04

    607,774

  4,721,656

    894,600

  2,110,268

     614,104

   4,754,719

     713,538

   1,777,055

-     7,532

    633,967

     15,468

    478,295

           0

   5,494,441

60

120

120

150

0

45

3

41

      92,116

     380,378

      85,625

     231,017

           0

   1,001,036

     149,843

     450,471

      26,288

     987,397

     123,577

     306,090

     239,995

   5,423,258

     698,547

   1,832,621

District 1 - Missoula

03803

09102

04902

04C02

UNITED RENTALS HWY TECH INC   

JTL GROUP,INC.-DBA A-1 PAVING 

FRONTIER-WEST, L.L.C.         

FRONTIER-WEST, L.L.C.         

    606,572

  5,388,686

    729,006

  2,255,350

     60

    165

    123

    191

39

99

98

103

29

99

82

68

119

83

59

11

18.2

17.7

16.7

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 16.467
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,329,430

   5,368,823$

     626,435$

   5,995,258$

   6,108,545$   5,663,253

     472,494

93 % 17.9 %

189 HAM, DANIEL         
    180

     45

    225

87 %93 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,013,685$

   1,093,152$

PENDING

PENDING

NONE

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

189

183

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HAM, DANIEL         

HEMBREE, TAMI       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

295-4049

523-5856

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

295-4051

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dham@state.mt.us

thembree@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

SANDERS             

POWELL              

POWELL              

Days

Days

P

X

P

00056

39104

00041

0

4.79

31.72

16.467

4.926

32.487

16.467

.136

.767

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

26.56

.22

1.237

MI

MI

MI

MI

KM

KM

KM

KM

26.56

MI

KM

THOLT-ROBERT 444-6256

M

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI



08-APR-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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BR 9020(21)

BH 0002(577)

IM 90-3(79)173

IM 90-3(83)163

MIDDLE FORK ROCK CR.-SW OF PHI

D1 - SCOUR PROTECTION

GARRISON-BECK HILL

GOLD CREEK-EAST & WEST

4227

4391

3097

3587

021

577

079

083

000

000

000

000

221

240

180

180

 BEAMS BRIDGE,APPROACH ROAD

MATTRESSES AROUND BRIDGE SUBST

AL & COVER

AL & COVER

NEW SINGLE SPAN,BLUB-T PRECAST

PLACEMENT OF CABLE-TIED BLOCK

COLD MILL,PLANT MIX OVERLAY,SE

COLD MILL,PLANT MIX OVERLAY,SE

08/04/03

11/24/03

12/13/01

12/13/01

08/25/03

03/08/02

03/08/02

    303,048

    382,350

  3,937,173

  7,543,291

     213,026

     272,191

   4,017,240

   6,810,902

          0

          0

     83,800

     34,836

           0

           0

   4,288,232

   6,868,134

90

60

240

240

0

0

2

6

      25,563

      32,663

     401,724

     681,090

           0

           0

     428,823

     686,813

      33,212

       1,332

     350,908

     659,795

     138,685

       2,722

   4,258,713

   6,689,136

District 1 - Missoula

06603

06903

01B01

01B01

FRONTIER-WEST, L.L.C.         

L M NEILSON & SONS, INC.      

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

    213,026

    272,191

  4,101,040

  6,845,738

     90

     60

    242

    246

65

1

99

97

130

4

82

96

36

107

106

23.9

48.9

8.2

9.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: .903
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,690,266

   2,975,810$

     493,763$

   3,469,573$

     485,217$   2,672,575

     374,868

551 % 17.4 %

183 HEMBREE, TAMI       

TIED

TIED

    420

     44

    464

53 %70 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     464,211$

     658,540$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

183

184

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HEMBREE, TAMI       

MAART, WILLIAM W    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5856

523-5863

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

thembree@state.mt.us

bmaart@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GRANITE             

RAVALLI             

POWELL              

POWELL              

Days

Days

I 00090

162.64

172.61

9.97

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

16.081

MI

MI

MI

MI

KM

KM

KM

KM

1.457

MI

KM

M

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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IM 90-3(80)180

NH 24-1(57)1

STPP 0002(576)

IM -STPHS90-3(94)135

BECK HILL-DEER LODGE WESTBOUND

EAST OF BONNER - EAST

D1-GUARDRAIL UPGRADE

BEARMOUTH - E & W

3097

4912

4278

4689

080

057

576

094

000

000

000

000

180

180

310

183

AL & COVER

CING,SEAL & COVER

E

L & COVER,CONCRETE MEDIAN RAIL

COLD MILL,PLANT MIX OVERLAY,SE

COLD MILLING & PLANT MIX SURFA

GUARDRAIL & BRIDGE RAIL UPGRAD

PAVING JOINTS,RESURFACEING,SEA

12/13/01

03/10/03

07/07/03

03/08/04

03/08/02

06/02/03

08/11/03

10/04/03

    955,529

    688,550

  1,164,564

    794,227

     923,341

     641,994

   1,213,363

     828,102

      6,159

          0

          0

          0

     962,310

           0

           0

           0

240

45

110

45

0

0

0

0

      92,334

      51,360

     109,203

      57,967

      96,231

           0

           0

           0

      73,482

      50,501

      46,538

       8,461

     928,345

     592,709

     822,714

           0

District 1 - Missoula

01B01

07203

09603

11204

JIM GILMAN EXCAVATING INC.    

JTL GROUP, INC.- MISSOULA     

OMO CONSTRUCTION INC          

JIM GILMAN EXCAVATING INC.    

    929,500

    641,994

  1,213,363

    828,102

    240

     45

    110

     45

96

92

68

0

76

98

43

15

108

56

56

7.9

8.5

5.7

3

Contract Totals for :

Proj. Count:
  12,435,993

 11,751,483

     124,795

  11,876,278

  12,118,676  11,876,194

   1,175,148

98 9.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 29.227
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,083,334

01B01

  14,434,942$

     124,795$

  14,559,737$

  14,802,135$  13,291,617

   1,393,678

90

%

% 9 %

%

184 MAART, WILLIAM W    

TIED

    240

      8

    248

105 %89 %

    440

      8

    448

77 %83 %

$

$

$

$

$

$

$

$

$

$

$

$

   1,084,185

$

$

   1,211,867$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,189,685$

   1,430,397$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

POWELL              

MISSOULA            

GRANITE,LAKE,SAN

GRANITE             

Days

P

P

I

00024

00001

00090

0

153.3

134.76

4.017

153.3

150

4.017

0

15.24

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

6.479

0

24.581

MI

MI

MI

MI

KM

KM

KM

KM

47.141

MI

KM

M

E

E

MI
KM

MI

MI

MI

MI
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Page 11 of 70

STPP 1-2(116)123

STPHS 0002(646)

NH 5-3(66)109 F

STPP 1-2(120)128

STPP 1-2(121)126

US2/MT35 OVERHEAD SIGN - KALIS

1998 - D1 - ELECTRICAL

ASHLEY CREEK - KALISPELL

SIGNAL - US 2/BIRCH GROVE ROAD

SIGNAL-US 2/ROSE CROSSING

4601

4427

1012

4904

4782

116

646

066

120

121

000

000

000

000

000

411

410

130

410

410

LL

RIPS

CING,PORTLAND CEMENT CONCRETE

KING

KING

US2/MT35 OVERHEAD SIGN-KALISPE

SIGNING,ELECTRICAL & RUMBLE ST

GRADING,GRAVEL,PLANT MIX SURFA

SIGNALS,SIGNING & PAVEMENT MAR

SIGNALS,SIGNING & PAVEMENT MAR

12/05/02

03/10/03

02/09/04

05/05/03

05/05/03

03/10/04

06/26/03

03/16/04

08/20/03

08/20/03

09/16/03

03/30/04

03/30/04

     24,188

     41,788

 13,704,852

    151,369

    139,263

      28,000

      51,569

  14,344,308

     189,029

     169,600

      6,561

          0

          0

          0

          0

           0

      56,217

           0

     210,662

     190,790

30

30

0

45

45

7

0

0

0

0

       3,360

       5,157

   1,147,545

      18,903

      16,960

           0

      12,930

           0

      30,448

      30,708

      10,185

      13,593

      73,965

      26,851

      25,165

      15,721

      53,442

     483,803

     186,921

     163,619

District 1 - Missoula

03C02

05203

07104

07403

07403

OMO CONSTRUCTION INC          

MONTANA LINES, INC            

JTL GROUP, INC. - KALISPELL   

MONTANA LINES, INC            

MONTANA LINES, INC            

     34,561

     51,569

 14,344,308

    189,029

    169,600

     37

     30

      0

     45

     45

56

95

3

89

86

303

105

6

88

82

57

78

78

64.8

25.4

15.3

14.4

15.4

2

Contract Totals for :

Proj. Count:
     290,632

    358,629

           0

     358,629

     401,452     350,540

      35,863

87 14.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

07403

% %

TIED

TIED

     45

      0

     45

78 %85 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      52,016

$

$

      61,156$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

186Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MITCHELL, JAMES D.  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2046
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jmitchell@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

P

P

P

P

00001

00001

00001

122.749

128.305

125.594

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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BH 52-2(27)50

NH 5-3(83)127

NH 5-3(82)113

CM 6728(3)

SPRING CR - E OF KALISPELL

US93 - WHITEFISH

NORTH MAIN - KALISPELL

WHITEFISH STAGE ROAD - KALISPE

3846

4267

4265

4461

027

083

082

003

000

000

000

000

230

180

180

180

,SIDEWALK & CURB IMPROVEMENTS

,SIDWALK & CURB IMPROVEMENTS

SURFACING,SEAL & COVER

BRIDGE DECK REHABILITATION

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

LEVELING,PLANT MIX BITUMINOUS

04/11/02

08/09/02

08/09/02

04/07/03

06/11/02

03/19/03

03/19/03

06/26/03

07/09/03

09/16/03

09/16/03

10/22/03

03/09/04

12/02/03

12/02/03

12/30/03

    215,865

    297,449

    839,949

    408,800

     307,216

     356,622

     933,896

     366,453

          0

      7,532

          0

          0

     307,691

     377,490

     375,225

90

45

45

45

0

0

0

0

      36,866

      28,530

      74,712

      29,316

      98,461

      49,074

      85,120

      60,036

      93,589

      43,690

      73,517

      51,652

     302,253

     377,993

     843,446

     376,620

District 1 - Missoula

10202

13702

13702

18303

EDWARD T COPPS CONST.         

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

SCHELLINGER CONST CO.,INC.    

    307,216

    364,154

    933,896

    366,453

     90

     45

     45

     45

98

100

90

100

95

89

86

86

97

76

76

80

31

11.6

8.7

13.7

2

Contract Totals for :

Proj. Count:
   1,137,398

  1,290,518

       7,532

   1,298,050

     377,490   1,221,439

     103,242

324 9.6

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 4.894
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,823,523

13702

  16,746,693$

      14,093$

  16,760,786$

  15,890,383$   2,803,818

   1,361,349

18

%

% 14.7 %

%

186 MITCHELL, JAMES D.  

TIED

TIED

     45

      0

     45

76 %87 %

    285

      7

    292

72 %27 %

$

$

$

$

$

$

$

$

$

$

$

$

     117,207

$

$

     134,194$

$

$

$

$

$

$

$

$

$

$

$

$

$

     412,207$

   1,517,682$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

186Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MITCHELL, JAMES D.  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2046
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jmitchell@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

P

P

P

U

00052

00005

00005

06728

50.487

127.024

112.733

.5

50.541

127.949

114.578

2.57

.054

.925

1.845

2.07

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.087

1.492

2.975

3.338

MI

MI

MI

MI

KM

KM

KM

KM

7.892

MI

KM

M

M

M

M

MI
KM

MI

MI

MI

MI
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STPHS-STPP 0002(454)

SFCP-STPHS 82-1(3)1

SFCS 559-1(1)0

STPP 6-1(97)91

STPP 6-1(96)51

1994 - SAFETY IMPROVEMENTS - S

SOMERS EAST

JCT US 93 - EAST

PERMA - EAST & WEST

THOMPSON FALLS - EAST

3111

3862

4288

4277

4276

454

003

001

097

096

000

000

000

000

000

310

160

181

183

183

ECONSTRUCTION

PULVERIZE,WIDENING,OVERLAY & R

OVERLAY,WIDENING,SEAL & COVER

SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER

10/06/03

10/06/03

05/14/02

05/14/02

05/14/02

11/10/03

11/10/03

05/31/02

05/31/02

05/31/02

06/12/03

06/12/03

06/12/03

04/01/04

04/01/04

04/01/04

  2,103,860

    852,395

    203,275

    138,040

     84,269

   1,634,913

     700,812

     243,143

     134,932

      79,020

          0

          0

         83

-     1,063

      1,814

           0

           0

           0

           0

      75,258

100

100

60

60

60

0

0

0

0

0

     130,793

      56,065

      19,451

      10,795

       6,322

           0

           0

           0

           0

      12,794

      65,353

      15,553

      24,001

       8,036

       8,314

     207,210

      83,155

     242,768

     125,177

      74,257

District 1 - Missoula

01700

01700

02402

02402

02402

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

  1,634,913

    700,812

    243,225

    133,869

     80,834

    100

    100

     60

     60

     60

13

12

100

93

99

50

28

123

74

65

5

5

102

102

102

31.5

18.7

9.9

6.4

11.2

2

Contract Totals for :

Proj. Count:
   2,956,255

  2,335,725

           0

   2,335,725

   2,335,725     290,365

     186,858

12 27.9

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01700

% %

TIED

TIED

TIED

TIED

TIED

    100

      0

    100

5 %43 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      80,906

$

$

     186,858$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

191Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ROBERTS, JAMES      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2041
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jiroberts@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

SANDERS             

SSANDERS            

Days

P

P

S

P

P

00082

00082

00559

00006

00006

.148

0

90.589

51.436

2.825

3.094

98.774

55.583

2.677

5.488

3.094

8.185

4.147

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

4.318

8.851

4.99

13.201

6.689

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL

SQUIRES-BILL

444-6228

444-6228

M

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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SFCP 6-1(93)69

CM 24(18)

STPHS 5-3(84)99

SFCP 1-2(119)129

SMP 2499(4)

WEEKSVILLE - EAST

DIVISION/5TH STREET - POLSON

2000-D1-ELECTRICAL

GLACIER AIRPORT - NORTH

MISSOULA DISTRICT CRUSH & STOC

4272

4556

4705

3863

5242

093

018

084

119

004

000

000

000

000

000

181

140

410

181

L & COVER

CING

TING)

COVER

PLANT MIX OVERLAY,LEVELING,SEA

GRADE,GRAVEL & PLANT MIX SURFA

2000-D1-ELECTRICAL(STREET LIGH

LEVELING,PMS,OVERLAY & SEAL &

CRUSH & STOCKPILE

05/14/02

08/04/03

03/08/04

09/26/02

05/05/03

05/31/02

09/22/03

04/21/03

10/31/03

06/12/03

10/03/03

11/22/03

04/01/04

02/13/04

    516,806

    317,341

     33,521

  1,465,780

    408,250

     521,866

     236,962

      32,948

   1,058,278

     381,440

-     2,059

          0

          0

          0

          0

           0

           0

           0

           0

           0

60

60

30

45

0

0

0

0

0

0

      41,749

      23,696

       2,636

      84,662

      38,144

           0

           0

           0

           0

           0

      47,633

      38,021

         779

      76,487

           0

     510,419

     170,219

           0

     984,474

     375,437

District 1 - Missoula

02402

02603

04204

13902

17403

RIVERSIDE CONTRACTING, INC.   

SMITH PAVING & CONTRACTING ENT

MONTANA LINES, INC            

JTL GROUP, INC. - KALISPELL   

BLAHNIK CONSTRUCTION, INC.    

    519,807

    236,962

     32,948

  1,058,278

    381,440

     60

     60

     30

     45

      0

98

72

0

93

98

114

160

30

90

0

102

63

89

9.3

22.3

7.8

4

Contract Totals for :

Proj. Count:
     942,390

    978,961

-      1,225

     977,735

     975,199     952,621

      78,317

98 9.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

02402

% %

TIED

     60

      0

     60

102 %104 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      87,984

$

$

      84,789$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

191Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ROBERTS, JAMES      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2041
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jiroberts@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

SANDERS             

LAKE                

FLATHEAD            

FLATHEAD            

LAKE,SANDERS       

Days

P

P

P

00006

00005

00001

68.7

99

129.281

0

75.749

99

133.842

0

7.049

0

4.561

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

11.37

0

7.356

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL

SQUIRES-BILL

444-6228

444-6228

M

E

M

MI
KM

MI

MI

MI

MI

MI
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SMP 2799(04)

BR 1-2(86)180

BR 83-2(11)59

BR 9032(33)

MISSOULA DISTRICT CRUSH AND ST

MIDDLE FORK FLATHEAD RIVER-SE

GOAT CREEK-20 KM S SWAN LAKE

SWAN RIVER - WEST OF CONDON

5244

1763

4226

3978

004

086

011

033

000

000

000

000

221

221

IDGE,GR,GRVL,PL.MIX SURF.&

RUCTURE,GRADING,GRAVEL SURFACI

STRESSED CONCRETE BULB TEE STR

CRUSH & STOCKPILE

CONST.OF WELDED PLT GIRDEER BR

CONCRETE PRESTRESSED GIRDER ST

RECONSTR.OF GRVL APP & NEW PRE

05/05/03

07/13/01

12/29/03

11/07/02

10/07/03

09/10/01

02/19/04

04/10/03

10/25/03

01/26/04

    702,915

  3,765,960

    721,492

    642,053

     578,293

   3,786,455

     719,431

     461,181

     33,300

-    25,861

          0

          0

           0

   3,840,831

           0

           0

0

180

100

90

0

0

0

0

      57,829

     567,968

     107,915

      55,342

           0

     567,968

           0

           0

           0

     424,120

      44,345

     112,192

     366,085

   3,793,521

     141,450

     421,916

District 1 - Missoula

19403

03501

04B03

05802

WARD CRUSHING, L.L.C.         

FRONTIER-WEST, L.L.C.         

FRONTIER-WEST, L.L.C.         

FRONTIER-WEST, L.L.C.         

    611,593

  3,760,594

    719,431

    461,181

      0

    180

    100

     90

63

99

20

91

0

75

41

203

98

99

11.2

31.4

26.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

11

Project Mgr. Totals for :

Proj. Count: 35.201
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,826,452

   5,602,607$

      32,075$

   5,634,681$

   5,598,845$   3,139,201

     472,142

56 % 9.1 %

191 ROBERTS, JAMES      
    295

      0

    295

49 %59 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     284,177$

     478,614$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

191

190

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ROBERTS, JAMES      

SACKETT, DEAN       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2041

751-2040

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jiroberts@state.mt.us

dsackett@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FLATHEAD,LINCOLN

FLATHEAD            

LAKE                

MISSOULA            

Days

Days

P

P

X

00001

00083

32663

0

180.22

58.471

0

0

180.573

58.837

.092

0

.353

.366

.092

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

.57

.59

.149

MI

MI

MI

MI

KM

KM

KM

KM

56.775

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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BH 0002(507)

IM 90-2(102)106

IM 90-3(73)150

SMP 3299(03)

D1 - SEISMIC REHAB

MISSOULA - BONNER

DRUMMOND - EAST AND WEST

MISSOULA DISTRICT - CRUSH AND

3843

3853

1422

4971

507

102

073

003

000

000

000

000

230

170

180

999

CING OVERLAY,SEAL AND COVER

SEAL & COVER & BRIDGE REHAB

SEISMIC BRIDGE REHABILITATION

CRACK AND SEAT,PLANT MIX SURFA

HOT RECYCLE,PLANT MIX OVERLAY,

CRUSH & STOCKPILE

03/10/03

03/25/02

04/07/03

07/18/02

05/12/03

05/22/02

04/25/03

08/21/02

10/15/03

10/22/02

12/15/02

08/06/03

  1,103,039

  2,973,320

 10,463,453

    296,700

   1,185,073

   2,326,681

  10,940,052

     268,370

      9,331

-    33,235

     46,770

         63

   1,229,341

   2,184,734

           0

           0

120

90

0

0

0

0

6

10

     142,209

     186,134

   1,312,806

      26,837

     159,814

     196,626

           0

           0

     146,900

     195,359

     469,769

           0

   1,182,097

   2,187,912

   6,684,381

     265,890

District 1 - Missoula

05C02

06202

14303

16602

CONCRETE BARRIER              

JTL GROUP, INC.- MISSOULA     

JIM GILMAN EXCAVATING INC.    

HERB RICHARDS CONSTRUCTION CO.

  1,194,404

  2,293,446

 10,986,822

    268,433

    120

     90

      6

     10

96

100

61

99

92

99

36

0

92

99

12.4

8.9

7

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: .967
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,232,544

   6,152,140$

-     16,530$

   6,135,610$

   6,250,784$   5,538,984

     873,434

89 % 13.1 %

190 SACKETT, DEAN       
    490

      0

    490

77 %82 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     727,557$

     891,039$

NONE

NONE

COMPLETED

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

190

181

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SACKETT, DEAN       

SULLIVAN, SHEILA    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2040

523-5877

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsackett@state.mt.us

ssullivan@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

MISSOULA            

GRANITE,POWELL   

MISSOULA            

Days

Days

I

I

00090

00090

105.633

149.96

0

110.159

162.256

0

.156

4.526

12.296

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.251

7.3

19.832

0

MI

MI

MI

MI

KM

KM

KM

KM

1.56

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI



08-APR-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 17 of 70

District 1 - Missoula

3

Project Mgr. Totals for :

Proj. Count: 16.822
Project Mgr. Total Length:

  13,733,473

  13,535,103$

      13,598$

  13,548,701$

  13,393,156$   9,138,183

   1,525,777

68 % 7.3 %

181 SULLIVAN, SHEILA    
     90

     16

    106

102 %43 %

$

$

$

     665,128$

   1,536,269$

Project Id
Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:
DaysSystem|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

27.132

MI

KM

MI
KM



08-APR-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 18 of 70

District 1 - Missoula

71

District Totals:

Proj. Count: District Total  Length:
225.398

 105,059,135

 101,260,746$

   2,562,007$

 103,822,751$

 100,867,704$  72,956,823

  10,188,528

72% 10.7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,370

    159

  3,529

73 %

Time
Used

65 %

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,775,249$

  11,971,390$

Engineer

Estimate

Cont.

Pymts.

Days

363.546

MI

KM
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IM 90-3(89)171

IM 90-3(95)189

IM 90-4(46)206

STPP 19-1(30)1

CM 0299(12)

BANK STABILIZATION - PHOSPHATE

DEER LODGE - SOUTH

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

SYCAMORE/PENNSYLVANIA-ANACONDA

4261

4775

3611

4604

4550

089

095

046

030

012

000

000

000

000

000

510

183

180

183

181

,SEAL & COVER,SLOPE FLAT &

ER

BANK STABILIZATION

SEAL & COVER

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

MILLING,PMS OVERLAY,SEAL & COV

03/08/04

04/07/03

05/14/02

05/14/02

06/07/02

07/24/03

06/11/02

06/11/02

07/12/02

09/06/03

08/25/03

08/25/03

09/18/03

12/30/03

12/30/03

03/09/04

     42,763

    241,473

  6,276,618

    380,575

     94,261

      39,841

     242,523

   5,672,421

     309,276

     106,872

          0

          0

    130,888

-     3,176

          0

           0

           0

   6,006,731

     324,300

           0

30

20

120

120

60

0

0

0

0

0

       5,976

      19,402

     453,794

      24,742

       8,550

           0

           0

     480,539

      35,673

           0

           0

       8,902

     428,744

      18,285

      10,816

           0

     219,716

   5,888,740

     318,633

     101,891

District 2 - Butte

01104

05303

09402

09402

09502

LITTLE BEAR CONST CO INC      

JIM GILMAN EXCAVATING INC.    

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

JIM GILMAN EXCAVATING INC.    

     39,841

    242,523

  5,803,309

    306,100

    106,872

     30

     20

    120

    120

     60

0

91

98

98

95

0

46

89

51

127

70

111

111

92

4.1

7.3

5.7

10.6

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.2

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

09402

% %

TIED

TIED

TIED

    120

      0

    120

111 %87 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     447,029

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

POWELL              

DEER LODGE,SILVE

DEER LODGE          

DEER LODGE          

Days

I

I

I

P

U

00090

00090

00090

00019

00201

171.15

188.601

206.252

.596

0

171.15

193.963

218.807

11.943

.778

0

5.362

12.555

11.347

.778

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

8.649

20.25

18.302

1.255

MI

MI

MI

MI

MI

KM

KM

KM

KM

KMTRIBELHORN-LESLY 494-9612

E

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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SFCS 569-1(2)0

SFCS 273-1(8)0

STPP 46-6(3)58

JCT MT-1 - SOUTH

ANACONDA - GALEN

DICKIE BRIDGE - WISE RIVER

4938

4939

2137

002

008

003

000

000

000

181

183

140

CING

LEVEL,PMS OVERLAY,SEAL & COVER

SEAL & COVER

GRADE,GRAVEL,& PLANT MIX SURFA

06/07/02

06/07/02

07/07/03

07/12/02

07/12/02

08/14/03

09/18/03

09/18/03

03/09/04

03/09/04

    343,926

    166,843

  4,062,929

     381,518

     193,368

   3,590,287

          0

          0

     62,177

           0

           0

           0

60

60

140

0

0

3

      30,521

      15,469

     359,029

           0

           0

           0

      16,708

       8,149

     178,307

     369,541

     183,657

   1,077,508

District 2 - Butte

09502

09502

15303

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

A.M. WELLES, INC.             

    381,518

    193,368

  3,652,464

     60

     60

    143

97

95

30

55

53

50

92

92

28

4.5

4.4

16.5

3

Contract Totals for :

Proj. Count:
     605,030

    681,758

           0

     681,758

     681,758     655,089

      54,540

96 5.4

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 48.29
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,609,388

09502

  10,536,106$

     189,889$

  10,725,995$

  10,885,440$   8,159,686

     917,483

75

%

% 8.2 %

%

216 ARVISH,MIKE         

TIED

TIED

     60

      0

     60

92 %65 %

    370

      3

    373

65 %70 %

$

$

$

$

$

$

$

$

$

      35,673

$

$

      54,540$

$

$

$

$

$

$

$

$

$

$

$

     669,911$

     955,159$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

216

226

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARVISH,MIKE         

CARLSON,JACK        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

563-7261

457-0526

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0825

431-0074

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

marvish@state.mt.us

jcarlson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

DEER LODGE          

DEER LODGE          

SILVERBOW,BEAVE

Days

Days

S

S

00569

00273

.025

0

6.19

12.083

6.165

12.083

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

9.943

19.489

MI

MI

MI

KM

KM

KM

77.888

MI

KM

TRIBELHORN-LESLY

TRIBELHORN-LESLY

494-9612

494-9612

M

M

MI

MI

KM

KM

MI

MI

MI
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NH 8-4(39)58

NH 8-4(40)68

STPHS-STPS-STPU 25(27)

SFCS 360-1(2)9

STPP 14-2(21)24

US-287 PASSING LANES - BAUM RO

US 287 PASSING LANES - NORTH O

ONE MILE EAST OF HELENA

FORT LOGAN ROAD

MEAGHER COUNTY LINE - EAST

3377

3377

2370

4650

4602

039

040

027

002

021

000

000

000

000

000

130

130

221

180

183

CING,SEAL & COVER

CING,SEAL & COVER

,SEAL & COVER,& CONC.SLAB

GRADING,GRAVEL,PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

GRADE,AGG.SURF,PLANT MIX SURF.

SEAL & COVER

SEAL & COVER

06/07/02

06/07/02

11/06/00

06/07/02

06/07/02

07/15/02

07/15/02

03/26/01

07/25/02

07/25/02

07/24/03

07/24/03

03/28/03

09/13/03

09/13/03

12/18/03

  1,787,830

  2,012,822

  2,061,164

    415,992

    150,438

   1,750,019

   2,038,144

   1,749,409

     431,591

     151,049

    224,843

    134,474

    439,039

     20,016

          0

   1,999,333

   2,126,372

   2,238,814

           0

           0

120

120

120

120

120

3

2

23

1

0

     175,002

     203,814

     174,941

      34,527

      12,084

     219,927

     212,637

     408,504

           0

           0

     219,737

     204,081

     387,128

      38,027

       8,252

   1,999,513

   2,125,494

   2,270,586

     417,029

     127,496

District 2 - Butte

01502

01502

07999

08502

08502

S K CONSTRUCTION, INC.        

S K CONSTRUCTION, INC.        

S K CONSTRUCTION, INC.        

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

  1,974,862

  2,172,618

  2,188,449

    451,607

    151,049

    123

    122

    143

    121

    120

100

100

101

97

84

100

96

95

110

68

89

89

104

59

59

11

9.6

17

9.1

6.5

2

Contract Totals for :

Proj. Count:
   3,800,652

  3,788,163

     359,317

   4,147,480

   4,125,705   4,125,007

     378,816

100 10.3

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01502

% %

TIED

TIED

TIED

TIED

    120

      5

    125

87 %98 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     423,818

$

$

     432,564$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

226Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON,JACK        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

431-0074

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BROADWATER         

BROADWATER         

LEWIS & CLARK      

MEAGHER             

MEAGHER             

Days

P

P

U

S

P

00008

00008

05802

00360

00014

57.997

68.047

2.873

9.048

23.519

59.812

70.651

4.605

16.294

33.179

1.815

2.604

1.732

7.246

9.66

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.928

4.2

2.793

11.687

15.58

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

TRIBELHORN-LESLY 494-9612

M

M

M

M

M

MI
KM

MI

MI

MI

MI

MI



08-APR-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 22 of 70

STPP 14-2(22)43

STPP 59-1(22)25

STPP 59-1(23)7

WHITE SULPHUR SPRINGS - EAST

NORTH OF WILSALL - NORTH

CLYDE PARK - NORTH AND SOUTH

4308

4609

4313

022

022

023

000

000

000

183

183

180

,SEAL & COVER

EAL & COVER

SEAL & COVER

PLANT MIX BITUMINOUS SURFACING

PLANT MIX BITUMINOUS OVERLAY,S

06/07/02

06/07/02

06/07/02

07/25/02

07/25/02

07/25/02

09/13/03

09/13/03

09/13/03

    229,969

    213,100

  2,042,843

     242,636

     219,756

   2,301,346

          0

          0

     74,320

           0

           0

   2,389,702

120

120

120

0

0

1

      19,411

      17,581

     184,108

           0

           0

     191,176

      13,390

      12,050

     159,041

     227,814

     181,575

   2,377,406

District 2 - Butte

08502

08502

08502

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    242,636

    219,756

  2,375,666

    120

    120

    121

94

83

99

69

69

83

59

59

59

5.9

6.6

6.7

5

Contract Totals for :

Proj. Count:
   3,052,342

  3,346,378

      94,336

   3,440,714

   3,434,734   3,331,320

     267,711

97 6.9

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 66.91
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,914,158

08502

   8,883,950$

     892,692$

   9,776,643$

   9,799,253$   9,726,913

     821,468

99

%

% 10.7 %

%

226 CARLSON,JACK        

TIED

TIED

TIED

    120

      2

    122

58 %84 %

    360

     30

    390

84 %93 %

$

$

$

$

$

$

$

$

$

     230,760

$

$

     274,779$

$

$

$

$

$

$

$

$

$

$

$

   1,041,706$

   1,115,847$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

226

213

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON,JACK        

CLARY,DAN           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

225-4295

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

431-0074

490-6016

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@state.mt.us

dclary@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MEAGHER             

PARK                

PARK                

Days

Days

P

P

P

00014

00059

00059

42.708

24.884

7.035

55.889

38.071

24.52

13.181

13.187

17.485

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

21.259

21.269

28.201

MI

MI

MI

KM

KM

KM

107.917

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI
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IM 15-3(58)176

BR 9022(22)

BR 69-1(18)37

STPP 69-1(17)38

SMP 2299(04)

JEFFERSON CITY - HELENA

BOULDER RIVER-6 KM EAST OF BAS

BOULDER RIVER-S OF BOULDER

MAIN STREET - BOULDER

BUTTE DISTRICT CRUSH & STOCKPI

3609

3981

3982

3879

5241

058

022

018

017

004

000

000

000

000

000

160

221

221

140

,SEAL & COVER,BRIDGE REPAIR

CTURE WITH PLANT MIX APPROAACH

UMINOUS SURFACING,STORM DRAIN,

RUCTURE,GRADING,GRAVEL & PLANT

PLANT MIX BITUMINOUS SURFACING

47 METER PRESTRESSED BEAM STRU

GRADING,GRAVEL & PLANT MIX BIT

PRESTRESSED CONCRETE GIRDER ST

CRUSH & STOCKPILE

09/02/03

04/11/02

09/06/02

09/06/02

05/05/03

10/17/03

05/24/02

10/15/02

10/15/02

09/23/03

07/17/03

12/23/03

12/23/03

10/19/03

02/02/04

01/26/04

  7,647,860

    569,599

  1,482,586

  3,033,149

    306,405

   7,529,803

     567,376

   1,330,844

   2,672,783

     346,110

-    32,277

     79,911

    137,013

    195,216

          0

     580,921

   1,487,726

   2,873,961

           0

120

120

100

100

0

0

17

0

6

0

     602,384

      56,738

     159,701

     320,734

      34,611

     618,264

     121,994

     178,527

     466,138

           0

     112,533

     113,379

     134,918

     428,312

           0

   1,307,291

     597,875

   1,447,747

   3,075,892

     348,194

District 2 - Butte

01803

02B01

08702

08702

16403

RIVERSIDE CONTRACTING, INC.   

FRONTIER-WEST, L.L.C.         

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

BLAHNIK CONSTRUCTION, INC.    

  7,497,526

    647,287

  1,467,857

  2,867,999

    346,110

    120

    137

    100

    106

      0

17

103

97

107

101

18

93

76

92

0

23

92

119

112

8.6

19

9.3

13.9

2

Contract Totals for :

Proj. Count:
   4,515,735

  4,003,627

     332,229

   4,335,856

   4,361,687   4,523,639

     480,435

104 12.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 15.242
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,039,599

08702

  12,446,916$

     379,863$

  12,826,779$

   5,288,718$   6,776,999

   1,174,168

128

%

% 11.6 %

%

213 CLARY,DAN           

TIED

TIED

    100

      6

    106

112 %87 %

    340

     23

    363

75 %56 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     563,230

$

$

     644,665$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     789,142$

   1,419,534$

PENDING

NONE

NONE

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

213Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CLARY,DAN           
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

225-4295
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-6016

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dclary@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

JEFFERSON           

JEFFERSON           

JEFFERSON           

JEFFERSON           

JEFFERSON           

Days

I

X

P

P

00015

22099

00069

00069

175.478

4.2

37.181

37.314

0

189.846

4.324

37.313

37.932

0

14.368

.124

.132

.618

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

23.174

.2

.213

.997

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

24.584

MI

KM

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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NH 11-1(42)0

NH 11-1(37)31

SFCS 294-1(6)0

IM 90-7(85)340

BR 13-2(2)83

NH 12-1(11)0

SCOTT STREET - GARDINER

TURNBAY - EMIGRANT

JCT US 89-MARTINSDALE

1 KM EAST OF JCT US 89 - EAST

JEFFERSON RIVER - 20.4KM SW OF

TARGHEE-WEST YELLOWSTONE

4300

4011

4317

4863

3079

4580

042

037

006

085

002

011

000

000

000

000

000

000

180

310

999

180

221

183

L & COVER

SURFACING,SEAL & COVER

ERLAY,SEAL & COVER

AL & COVER

ED CONCRETE BEAM BRIDGE

C PAVE,SIGNALS & INTERSECTION

PLANT BITUMINOUS SURFACING,SEA

GRADING,PLANT MIX BITUMINOUS

MILLING,PLANT MIX SURFACING OV

COLD MILL,PLANT MIX OVERLAY,SE

GR,AGG & PL.MIX SURF,PRESTRESS

GRADING,GRAVEL,PORT CEMENT CON

06/02/03

09/06/02

02/09/04

05/05/03

11/16/99

05/14/02

09/02/03

10/16/02

03/10/04

06/16/03

12/21/99

07/08/02

10/12/01

08/16/03

01/26/04

    341,779

  1,114,683

  1,840,821

  4,141,449

  2,712,516

    164,888

     353,989

   1,199,336

   1,775,892

   4,083,989

   1,848,513

     192,589

          0

     13,533

          0

     75,065

     78,134

-     1,985

     381,299

   1,199,336

           0

           0

   1,948,915

           0

40

60

60

90

150

70

0

2

0

0

6

0

      35,399

     119,934

     142,071

     326,719

     277,277

      23,111

      57,195

     203,887

           0

           0

     253,359

           0

      37,747

     180,084

      10,508

     263,313

     235,607

      12,390

     319,196

   1,190,776

     277,056

   3,554,902

   1,890,280

     174,828

District 2 - Butte

01503

06702

08104

08403

08B99

12402

JTL GROUP, INC.-BELGRADE      

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

MORGEN & OSWOOD CONST. CO.,INC

RIVERSIDE CONTRACTING, INC.   

    353,989

  1,212,870

  1,775,892

  4,159,055

  1,926,647

    190,604

     40

     62

     60

     90

    156

     70

84

99

16

87

97

91

66

88

7

81

93

54

63

92

104

115

69

11.8

15.1

3.8

7.4

12.5

7.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

COMPLETED

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

222-2276
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

PARK                

PARK                

MEAGHER             

PARK                

JEFFERSON,GALLAT

GALLATIN            

Days

P

P

I

P

P

00011

00011

00090

00013

00012

0

30.683

340.989

82.885

0

.946

353.987

83.257

8.601

.946

12.998

.372

8.601

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.526

20.964

.6

13.872

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

DAVIES-JIM 444-6227

M

M

M

M

M

M

MI
KM

MI

MI

MI

MI

MI

MI
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NH 12-1(7)9

NH 12-1(12)9

SMP 1699(04)

US 20/US 191 INTERSECTION-WEST

US 20-WEST YELLOWSTONE

BUTTE DISTRICT CRUSH AND STOCK

4009

4579

5239

007

012

004

000

000

000

140

181

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER

CRUSH & STOCKPILE

05/14/02

05/14/02

05/05/03

07/08/02

07/08/02

08/11/03

08/16/03

08/16/03

01/26/04

01/26/04

    670,184

    302,253

    522,675

     834,350

     346,165

     624,000

-    43,269

-       187

          0

     854,182

           0

           0

70

70

0

0

0

0

     100,122

      41,540

      62,400

     150,183

           0

           0

     151,039

      39,466

           0

     827,806

     270,062

     626,495

District 2 - Butte

12402

12402

14403

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

A.M. WELLES, INC.             

    791,081

    345,978

    624,000

     70

     70

      0

97

78

100

101

95

0

69

69

18.2

14.6

3

Contract Totals for :

Proj. Count:
   1,137,325

  1,373,104

-     45,441

   1,327,663

   1,392,936   1,272,696

     164,773

91 15.9

TBD

TBD

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 24.259
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,811,248

12402

  11,258,823$

     121,291$

  11,380,116$

  11,406,367$   9,131,401

   1,128,573

80

%

% 10.2 %

%

221 COLLINGWOOD, MATT   

TIED

TIED

     70

      0

     70

69 %94 %

    470

      8

    478

84 %74 %

$

$

$

$

$

$

$

$

$

     202,895

$

$

     214,834$

$

$

$

$

$

$

$

$

$

$

$

     930,154$

   1,260,465$

NONE

ACTIVE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

221

215

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

COLLINGWOOD, MATT   

FELLOWS,TIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

222-2276

495-1506

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

531-3337

490-0425

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcollingwood@state.mt.us

tfellows@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN,MADISON

Days

Days

P

P

00012

00012

.314

8.619

0

.454

9.821

0

.14

1.202

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.225

1.939

0

MI

MI

MI

KM

KM

KM

39.126

MI

KM

M

M

MI

MI

KM

KM

MI

MI

MI
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NH 8-4(42)65

NH 8-2(60)43

AR 23226(1)

NH 15-4(85)193 F

BR 8-2(47)43

STPU 5807(8)

2 KM S. OF WINSTON - SOUTH

LAST CHANCE GULCH TO PROSPECT

CEDAR ST MODIFICATION - HLNA

CEDAR STREET INTERCHANGE-HELEN

LYNDALE OVERPASS-HELENA

NORTH MAIN STREET-HELENA

4305

4324

2354

2354

3398

2319

042

060

001

085

047

008

000

000

000

000

000

000

160

181

221

140

130

.OVERLAY,SEAL & COVER

ENT MARKING

AL & COVER,SIGN,LIGHT,STEEL

D UNDERPASS,WATER,SEWER,SIGNAL

,PRSTR CONC BEAM STR,WATER,

WIDENING,MILLING,PLANT MIX BIT

COLD MILLING,RESURFACING,PAVEM

REMOVE & REPLACE GUARDRAIL

GRADE,AGG SURF,PL.MIX SURF.,SE

GRADE,GRAVEL,PLANT MIX SURF,PE

GR,GRAVL,PL MIX SURF,PED UNDPS

02/10/03

08/09/02

09/02/03

05/11/01

10/11/01

10/11/01

06/17/03

09/23/02

10/14/03

06/26/01

11/12/01

11/12/01

01/12/04

10/09/03

08/04/03

  3,146,626

    563,325

     65,578

  3,648,604

  2,094,289

  4,280,188

   3,049,967

     532,279

      94,944

   3,153,678

   1,848,101

   3,995,495

    170,074

      8,646

          0

    279,171

    190,289

    603,913

   3,474,919

     538,309

           0

   3,441,130

   1,797,522

   4,658,782

75

45

20

180

120

120

-10

0

0

14

2

41

     243,997

      42,582

       7,596

     315,368

     184,810

     399,549

     208,495

      41,465

           0

     543,661

     339,122

     919,789

     200,846

      49,620

           0

     557,584

     345,164

     822,789

   3,294,828

     501,138

      57,124

   3,407,495

   2,035,011

   4,855,494

District 2 - Butte

02103

05702

07803

09401

12401

12401

SCHELLINGER CONST CO.,INC.    

HELENA SAND & GRAVEL INC      

H L CONSTRUCTION              

MARONICK CONST. LLC           

MARONICK CONST. LLC           

MARONICK CONST. LLC           

  3,220,041

    540,925

     94,944

  3,432,849

  2,038,390

  4,599,407

     65

     45

     20

    194

    122

    161

95

93

60

99

113

104

96

120

0

103

102

89

97

198

70

105

146

111

6.1

9.9

16.4

17

16.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

COMPLETED

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

215Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

FELLOWS,TIM         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

495-1506
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0425

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tfellows@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

BROADWATER         

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

P

P

I

P

U

00008

00008

00015

00008

05807

65.438

42.989

42.677

.403

74.045

43.927

42.924

1.213

8.607

.938

.405

.247

.81

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.883

1.513

.653

.399

1.306

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

M

M

M

M

M

M

MI
KM

MI

MI

MI

MI

MI

MI



08-APR-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 27 of 70

SMP 2599(04)

IM 15-1(91)17

SFCS 278-1(16)35

BUTTE DISTRICT CRUSH & STOCKPI

LIMA - RED ROCK

JACKSON - EAST

5243

4103

4593

004

091

016

000

000

000

180

SEAL & COVER

ER

CRUSH & STOCKPILE

COLDMILLING,PLANT MIX OVERLAY,

PLANT MIX SURFACING,SEAL & COV

05/05/03

04/11/02

02/10/03

07/28/03

08/30/02

04/21/03

09/24/03

09/08/03

03/29/04

    382,088

  6,057,867

    935,762

     480,030

   5,165,344

     986,393

    110,000

    156,129

     18,064

           0

   5,300,611

           0

0

100

45

0

2

1

      48,003

     413,228

      78,911

           0

     477,055

           0

           0

     430,620

      62,503

     590,251

   5,254,804

     980,520

District 2 - Butte

18403

01302

05103

SCHELLINGER CONST CO.,INC.    

J T L GROUP, INC. - HIGHWAY   

H-K  CONTRACTORS, INC.        

    590,030

  5,321,473

  1,004,457

      0

    102

     46

123

99

99

0

90

79

126

59

8.2

6.4

2

Contract Totals for :

Proj. Count:
   6,374,477

  5,843,596

     794,202

   6,637,797

   6,456,304   6,890,505

     584,359

107 17

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 11.007
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,180,698

12401

  13,154,494$

   1,362,093$

  14,516,586$

  14,485,636$  14,741,341

   1,241,905

102

%

% 13.4 %

%

215 FELLOWS,TIM         

    120

     43

    163

109 %93 %

    440

     47

    487

113 %94 %

$

$

$

$

$

$

$

$

$

   1,167,953

$

$

   1,258,911$

$

$

$

$

$

$

$

$

$

$

$

   1,976,003$

   2,108,131$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

215

212

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FELLOWS,TIM         

HANCOCK,DALE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

495-1506

683-4434

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0425

490-2505

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tfellows@state.mt.us

dhancock@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

L&C,MEAGHER,BRO

BEAVERHEAD         

BEAVERHEAD         

Days

Days

I

S

00015

00278

0

17.076

34.864

0

37.834

42.447

0

20.758

7.583

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

33.48

12.231

MI

MI

MI

KM

KM

KM

17.754

MI

KM

TRIBELHORN-LESLY 494-9612

M

M

MI

MI

KM

KM

MI

MI

MI
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STPP 29-1(39)42

STPP-STPE 49-1(16)0

STPP 89-1(8)2

MAIN STREET-TWIN BRIDGES

DILLON - NE

DILLON - NO. MONTANA ST.

4309

1811

1809

039

016

008

000

000

000

160

140

VERLAY,SEAL & COVER,SIDEWALKS

NG,SIDEWALK,CURB & GUTTER,WATE

CING,SIDEWALK,CURB & GUTTER,WA

MILLING,PLANT MIX BITUMINOUS O

GRADE,GRAVEL,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

09/06/02

03/08/04

03/08/04

06/12/03

10/14/03

02/03/04

    496,271

  3,422,465

  3,165,515

     479,150

   2,867,450

   2,585,835

          0

          0

          0

     499,840

           0

           0

45

0

0

0

0

0

      47,915

     430,118

     387,875

      79,974

           0

           0

      74,460

      12,664

      12,322

     504,901

           0

           0

District 2 - Butte

07802

07C03

07C03

JIM GILMAN EXCAVATING INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

    479,150

  2,867,450

  2,585,835

     45

      0

      0

101

0

0

93

3

3

100 14.7

2

Contract Totals for :

Proj. Count:
   6,587,980

  5,453,285

           0

   5,453,285

   5,453,285           0

     817,993

0 0

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

% %

5

Project Mgr. Totals for :

Proj. Count: 31.914
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,077,880

07C03

  12,084,172$

     174,193$

  12,258,365$

  12,240,129$   6,740,225

   1,358,047

55

%

% 8.8 %

%

212 HANCOCK,DALE        

TIED

TIED

      0

      0

      0

0 %3 %

    190

      3

    193

104 %41 %

$

$

$

$

$

$

$

$

$

      24,986

$

$

     817,993$

$

$

$

$

$

$

$

$

$

$

$

     592,569$

   1,453,933$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

212

214

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HANCOCK,DALE        

HARRIS, DEAN        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

683-4434

494-9643

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2505

490-2506

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dhancock@state.mt.us

deharris@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MADISON             

BEAVERHEAD         

BEAVERHEAD         

Days

Days

P

P

P

00029

00049

00089

42.232

0

1.73

43.245

1.83

2.46

1.013

1.83

.73

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.634

2.952

1.177

MI

MI

MI

KM

KM

KM

51.474

MI

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI



08-APR-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 29 of 70

CM 1899(12)

IM 15-2(68)130

IM 15-2(72)121

BH 1805(9)

OFF SYSTEM PAVING - BUTTE

BUTTE-ELK PARK

NISSLER-BUTTE

SILVER BOW CREEK-MONTANA STREE

4648

2800

3949

4231

012

068

072

009

000

000

000

000

140

180

181

231

CING

ATION,PLANT MIX SURFACING

GRADE,GRAVEL & PLANT MIX SURFA

COLD MILLING,PAVEMENT PULVERIZ

PLANT MIX OVERLAY,SEAL & COVER

BRIDGE REHABILITATION

07/15/03

11/27/00

11/27/00

05/07/03

10/01/03

12/03/00

12/03/00

06/20/03

10/16/03

10/16/03

    590,927

  7,206,318

    831,620

    341,062

     512,549

   7,572,616

     954,656

     427,644

          0

  5,357,375

-     4,025

-       330

           0

  13,228,455

     963,361

     426,844

45

200

200

90

0

98

0

0

      61,506

     757,262

      95,466

      51,317

           0

   1,256,280

      95,466

      51,221

      53,224

     933,942

      53,545

      71,155

     197,308

  13,235,876

     955,961

     383,653

District 2 - Butte

01703

06B00

06B00

09303

SCHELLINGER CONST CO.,INC.    

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

EDWARD T COPPS CONST.         

    512,549

 12,929,991

    950,631

    427,314

     45

    298

    200

     90

38

100

99

90

87

74

56

139

71

99

148

84

27

7.1

5.6

18.5

2

Contract Totals for :

Proj. Count:
   8,037,938

  8,527,272

   5,353,350

  13,880,622

  14,191,816  14,191,837

     852,728

100 7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 3.36
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,969,927

06B00

   9,467,465$

   5,353,020$

  14,820,485$

  15,131,209$  14,772,798

     965,551

98

%

% 7.5 %

%

214 HARRIS, DEAN        

TIED

TIED

    200

     98

    298

99 %73 %

    335

     98

    433

93 %76 %

$

$

$

$

$

$

$

$

$

$

$

$

     987,487

$

$

   1,351,746$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,111,866$

   1,464,473$

NONE

ACTIVE

ACTIVE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

214Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HARRIS, DEAN        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

494-9643
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-2506

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

deharris@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

                    

SILVER BOW,JEFFE

SILVER BOW,JEFFE

SILVER BOW          

Days

U 01805

.571

.639

3.292

.068

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

5.31

.11

MI

MI

MI

MI

KM

KM

KM

KM

5.42

MI

KM

WILLIAMS-DUANE 444-7312

M

M

MI
KM

MI

MI

MI

MI
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STPP 55-3(9)13

NH 50-2(38)73

IM 0002(455)

STPS 411-1(7)0

WHITEHALL STREET - WHITEHALL

TURNBAYS - S OF GALLATIN GATEW

DISTRICT 2 - SEISMIC RETROFIT

JUNCTION SECONDARY 205-NORTH

3877

4008

3095

4808

009

038

455

007

000

000

000

000

140

ALL

230

183

NG,SEAL & COVER,STORM DRAINS &

INAGE,GUARDRAIL,STRIPING & SIG

GRADE,GRAVEL,PLANT MIX SURFACI

GRADING,PLANT MIX BIT SURF,DRA

DISTRICT 2 SEISMIC RETROFIT

SEAL & COVER

03/10/03

02/09/04

06/02/03

04/07/03

06/09/03

07/07/03

05/30/03

08/09/03

10/20/03

  1,962,375

    795,775

  2,207,139

    139,736

   1,881,372

     698,913

   1,658,567

     143,502

     21,600

          0

      2,800

-       816

           0

           0

75

45

200

30

1

0

0

0

     225,765

      69,891

     199,028

      11,480

     258,043

           0

           0

      24,682

     263,822

      21,303

     147,205

      14,646

   1,815,643

       6,990

   1,116,597

     159,804

District 2 - Butte

01B02

04104

06503

07303

H-K  CONTRACTORS, INC.        

BULLOCK CONTRACTING           

EDWARD T COPPS CONST.         

RIVERSIDE CONTRACTING, INC.   

  1,902,972

    698,913

  1,661,367

    142,686

     76

     45

    200

     30

97

1

67

111

102

30

74

59

103

47

17

14.5

305.

13.2

9.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 7.508
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,142,650

   2,500,982$

       1,984$

   2,502,966$

   2,357,480$   1,283,391

     280,399

54 % 14.3 %

219 JOHNSON,RICKIE      
    275

      0

    275

36 %62 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     183,154$

     293,601$

PENDING

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HELD,TERRY          

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@state.mt.us

ricjohnson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

JEFFERSON           

GALLATIN            

GALLATIN            

GALLATIN            

Days

Days

P

P

S

00055

00050

00411

12.524

73.2

0

13.022

74.4

6.308

.498

1.2

6.308

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.803

1.935

10.174

MI

MI

MI

MI

KM

KM

KM

KM

12.109

MI

KM

M

E

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPX 81064(5)

STPHS-NH 85-1(8)5

STPP 84-4(9)22

NH 50-2(50)48

BIG SKY SPUR SLIDE

TURNBAYS - SOUTH OF BELGRADE

FOUR CORNERS - WEST

BIG SKY - NORTH

4644

4026

1831

4801

005

008

009

050

000

000

000

000

141

310

140

180

LATION

ANT MIX BIT.SURFACING & SEAL

 MIX BITUMINOUS SURFACING

 & SEAL & COVER

SLIDE CORRECTION & PIPE INSTAL

GRADING,GRAVEL SURF,MILLING,PL

GRADING,GRAVEL SURFACING.PLANT

COLD MILLING,PLANT MIX OVERLAY

08/04/03

05/05/03

02/20/02

05/05/03

10/06/03

06/11/03

03/13/02

07/07/03

10/01/03

10/09/03

02/20/04

    217,724

    420,203

  6,977,346

  1,822,769

     239,527

     417,335

   6,597,490

   1,827,316

          0

          0

    136,420

-    12,684

           0

           0

   6,696,387

           0

0

45

200

60

0

0

4

0

      35,929

      33,387

     857,674

     146,185

           0

           0

     995,188

           0

      52,876

      63,412

   1,035,344

      54,277

     211,708

     368,202

   6,733,566

     337,248

District 2 - Butte

02703

04802

05801

09403

SIERRA ROCK AND DIRT, INC.    

JTL GROUP, INC.-BELGRADE      

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    239,527

    417,335

  6,733,910

  1,814,632

      0

     45

    204

     60

88

88

101

18

147

190

104

37

91

101

83

25

17.2

15.4

16.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 20.206
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,438,042

   9,081,668$

     123,736$

   9,205,404$

   9,180,565$   7,650,724

   1,073,175

83 % 15.8 %

223 MCCORMICK, THOMAS   
    305

      4

    309

96 %100 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,205,909$

   1,210,689$

NONE

NONE

ACTIVE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

223

218

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MCCORMICK, THOMAS   

STARCEVICH JOHN R.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

586-5074

494-9647

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

581-3336

498-3012

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tmccormick@state.mt.us

jstarcevich@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

Days

S

P

P

P

81064

00085

00084

00050

7.06

4.752

22.132

48.434

5.226

28.845

61.453

.474

6.713

13.019

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.765

10.828

20.998

MI

MI

MI

MI

KM

KM

KM

KM

32.591

MI

KM

M

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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IM 0002(708)

IM 15-3(65)134

IM 90-5(54)257

IM 90-5(55)249

STPP 13-1(32)75

STATEWIDE PARKING AREA UPGRADE

BUTTE - ELK PARK STRUCTURES

CARDWELL - EAST

WHITEHALL - CARDWELL

HARRISON - SAPPINGTON JCT.

4914

2800

3875

2804

3876

708

065

054

055

032

000

000

000

000

000

172

231

181

180

180

SIDEWALKS FOE ADA,PAVEMENT MAR

 SLAB REPLACEMENT,GUARDRAIL,ST

INSTALLATION OF VAULT TOILETS,

BRIDGE REHABILITATION,APPROACH

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

03/08/04

02/09/04

04/11/00

04/11/00

04/11/00

05/16/00

05/16/00

05/16/00

09/14/01

09/14/01

09/14/01

12/12/02

12/12/02

12/12/02

    171,503

    975,967

  1,770,715

  4,193,031

    735,118

     223,194

     765,430

   1,859,804

   4,436,957

     788,024

          0

          0

     67,324

    299,525

      1,000

           0

           0

   2,027,894

   4,659,875

     828,172

60

0

120

120

120

0

0

1

0

0

      22,319

     114,815

     148,784

     354,957

      63,042

           0

           0

     121,674

     279,576

      66,254

       1,959

       4,743

     193,157

     381,693

     102,325

           0

       7,954

   2,021,065

   4,613,769

     713,178

District 2 - Butte

01204

03104

07200

07200

07200

HALL CONSTRUCTION SERVICES    

SLETTEN CONSTRUCTION CO       

BLAHNIK CONSTRUCTION, INC.    

BLAHNIK CONSTRUCTION, INC.    

BLAHNIK CONSTRUCTION, INC.    

    223,194

    765,430

  1,927,127

  4,736,482

    789,024

     60

      0

    121

    120

    120

0

1

100

99

86

9

4

159

137

154

98

98

98

59.6

9.6

8.3

14.3

3

Contract Totals for :

Proj. Count:
   6,698,864

  7,084,785

     367,849

   7,452,633

   7,515,941   7,348,012

     566,783

98 9.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

07200

% %

TIED

TIED

TIED

    120

      1

    121

98 %145 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     677,175

$

$

     467,504$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

COMPLETED

COMPLETED

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

STATEWIDE           

JEFFERSON           

JEFFERSON           

JEFFERSON           

MADISON             

Days

I

I

P

00090

00090

00013

256.9

248.6

75.137

264.1

256.9

82.155

7.2

8.3

7.018

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

11.613

13.387

11.32

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

M

MI
KM

MI

MI

MI

MI

MI
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CM 1805(10)

STPP 84-2(4)12

STPP 29-1(37)43

BR 9022(23)

MONTANA & ROWE RD - BUTTE

MADISON RIVER - EAST

TWIN BRIDGES - NORTH

JEFFERSON OVERFLOW-WEST OF CAR

4173

1832

2018

3870

010

004

037

023

000

000

000

000

410

140

140

221

NOUS SURFACING,SEAL & COVER

UMINOUS SURFACING

CING

ROACHES

GRADE,GRAVEL ,PLANT MIX BITUMI

GRADING,GRAVEL & PLANT MIX BIT

GRADING,GRAVEL,PLANT MIX SURFA

CONCRRETE SLAB STRUCTURE & APP

03/08/04

09/26/02

09/07/01

11/07/02

12/09/02

10/24/01

01/09/03

08/12/03

10/28/03

    755,471

  9,627,840

  4,689,089

    526,417

     620,068

   8,685,411

   4,293,493

     471,472

          0

    353,944

    394,018

-       205

           0

   8,991,279

   4,647,095

           0

75

200

180

90

0

4

14

0

      62,007

     781,687

     343,479

      56,577

           0

     898,535

     697,064

           0

         468

     853,040

     673,018

     116,554

           0

   8,773,714

   4,584,390

     421,096

District 2 - Butte

14204

15902

01C99

02B02

HOLLOW CONTRACTING            

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

FRONTIER-WEST, L.L.C.         

    620,068

  9,039,355

  4,687,512

    471,266

     75

    204

    194

     90

0

98

99

89

1

95

97

206

70

88

83

9.7

14.7

27.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 32.276
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,229,645

  17,378,888$

     721,793$

  18,100,680$

  18,115,912$  16,129,680

   1,547,611

89 % 9.5 %

218 STARCEVICH JOHN R.  
    455

      5

    460

57 %98 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,537,385$

   1,565,180$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

218

217

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

STARCEVICH JOHN R.  

UNASSIGNED          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9647

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

498-3012

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jstarcevich@state.mt.us

wbrazill@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

SILVER BOW          

GALLATIN            

MADISON             

JEFFERSON           

Days

Days

U

P

P

O

01805

00084

00029

09022

.87

12.322

43.254

.971

.87

22.08

49.414

1.38

0

9.758

6.16

.409

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

15.738

9.936

.66

MI

MI

MI

MI

KM

KM

KM

KM

52.058

MI

KM

BENTE-FREDRICK 444-7634

E

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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District 2 - Butte

2

Project Mgr. Totals for :

Proj. Count: 6.569
Project Mgr. Total Length:

   5,215,506

   4,764,965$

     393,813$

   5,158,778$

   5,118,567$   5,005,486

     400,056

98 % 15.8 %

217 UNASSIGNED          
    270

     14

    284

86 %105 %

$

$

$

     789,572$

     753,641$

Project Id
Project Description

UPN Number Contract No.

217Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

UNASSIGNED          
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

wbrazill@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:
DaysSystem|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

10.596

MI

KM

MI
KM
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District 2 - Butte

63

District Totals:

Proj. Count: District Total  Length:
268.039

 120,591,116

 113,439,801$

   9,735,967$

 123,175,769$

 114,009,276$ 101,934,287

  11,134,201

89% 10.9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,885

    236

  4,121

82 %

Time
Used

80 %

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  11,091,193$

  13,858,696$

Engineer

Estimate

Cont.

Pymts.

Days

432.32

MI

KM
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NH 5203(8)

STPP 10-1(22)0

IM 15-5(100)291

BH 9025(33)

3RD STREET & SMELTER AVENUE-GR

10TH AVE. SOUTH - RIVER DRIVE

VAUGHN-NORTH

DEARBORN RIVER - 20 KM SOUTH O

3933

2141

3888

3986

008

022

100

033

000

000

000

000

410

130

180

230

SIGN,SIG,WATER & STORM DRN,

X BIT SURF,SEAL & COVER,REHAB

BRIDGE

LIGHTING,SIGNALS & SIGNING

GRD,PL MIX SURF,PCCP,SIDWALKS,

GRADE,AGG SURF,COLD MILL,PL MI

REHABILITION OF A STEEL TRUSS

11/07/02

06/02/03

10/11/01

08/09/02

03/11/03

07/07/03

11/06/01

11/11/02

08/18/03

10/16/03

03/29/04

    272,936

 11,658,171

 12,118,035

  1,016,045

     323,670

  10,894,156

  11,612,453

   1,061,094

     22,571

-   102,846

    576,726

          0

     447,683

           0

  12,508,263

60

0

240

120

4

0

14

0

      32,367

     871,533

   1,393,494

     159,164

      39,788

           0

     750,496

     163,316

      37,520

     269,151

     662,150

     150,430

     400,095

   6,432,401

  12,507,976

   1,083,845

District 3 - Great Falls

01802

05503

05601

10702

MONTANA LINES, INC            

COP CONSTRUCTION L.L.C.       

SCHELLINGER CONST CO.,INC.    

SLETTEN CONSTRUCTION CO       

    346,241

 10,791,311

 12,189,179

  1,061,094

     64

      0

    254

    120

89

59

100

102

94

31

88

92

39

89

78

9.4

4.2

5.3

13.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 13.473
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  25,065,187

  23,891,373$

     496,451$

  24,387,825$

  23,850,102$  20,424,317

   2,456,558

86 % 5.5 %

388 AAFEDT, RANDY       
    420

     18

    438

79 %61 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,119,251$

   1,825,133$

PENDING

NONE

ACTIVE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

388

386

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

AAFEDT, RANDY       

BECKEDAHL MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5920

873-8624

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

raafedt@state.mt.us

mbeckedahl@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

LEWIS & CLARK      

Days

Days

U

P

I

O

05203

00010

00015

09025

291.337

8.976

301.388

9.023

3.375

10.051

.047

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

5.443

16.211

.075

MI

MI

MI

MI

KM

KM

KM

KM

21.729

MI

KM

M

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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IM 15-8(56)366

NH 0002(394)

BR 9018(19)

SMP 1899(03)

SHELBY-NORTH

D3-NON INTERSTATE GUARDRAIL

ROCKY COULEE - 33 KM N OF CUT

GREAT FALLS DISTRICT - CRUSH A

3955

3457

4188

4966

056

394

019

003

000

000

000

000

181

310

221

999

L & COVER

SIDE SAFETY IMPROVEMENTS

/REINFORCED BOX CULVERT & GRAV

LEVELING,PLANT MIX OVERLAY,SEA

GUARDRAIL & BRIDGE RAIL & ROAD

REPLACEMENT TIMBER STRUCTURE W

STOCKPILE

06/02/03

08/04/03

03/08/04

09/26/02

07/21/03

09/17/03

04/02/03

05/31/03

  4,235,459

  1,439,604

    387,156

    487,193

   3,849,800

   1,342,264

     373,479

     491,198

          0

    115,532

          0

     85,259

   3,936,335

           0

           0

           0

90

90

60

0

0

8

0

0

     307,984

     134,226

      48,552

      49,120

     275,543

           0

           0

           0

     208,609

      82,450

       6,345

           0

   3,483,413

     631,065

           0

     579,271

District 3 - Great Falls

02202

03703

05204

11602

J T L GROUP, INC. - HIGHWAY   

OMO CONSTRUCTION INC          

WILLOW CREEK CONSTRUCTION     

TREASURE STATE CONSTRUCTION   

  3,849,800

  1,457,797

    373,479

    576,457

     90

     98

     60

      0

88

47

0

118

76

61

13

0

79

40

6

13.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 29.205
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,549,412

   6,056,741$

     200,791$

   6,257,533$

   6,143,276$   4,693,749

     539,882

76 % 6.3 %

386 BECKEDAHL MARK      
    240

      8

    248

44 %59 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     297,404$

     507,441$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

386

384

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BECKEDAHL MARK      

BERG, GARY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

873-8624

265-6821

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbeckedahl@state.mt.us

gberg@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

TOOLE               

STATE WIDE          

GLACIER             

GLACIER,PONDERA

Days

Days

I 00015

365.614

0

394.819

0

29.205

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

47.105

0

MI

MI

MI

MI

KM

KM

KM

KM

47.105

MI

KM

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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NH 1-6(46)333

ER 409-1(6)32

NH 1-5(22)321

FBD-MT 0002(524)

SFCN 10-2(27)52

STPS-BR 234-1(7)9

HILL COUNTY LINE - EAST

MTS 409 SLIDE-S OF WHITLASH

CHESTER - LIBERTY CO LINE

FERRY REHABS - MISSOURI RIVER

LOMA - BOX ELDER

14 KM SOUTH OF HAVRE - SOUTH

2414

5234

2414

4493

3954

2837

046

006

022

524

027

007

000

000

000

000

000

000

150

151

150

650

181

140

EMENT TREATED PULVER BASE,HOT

 PLACE,SEED & DRAINAGE

PL MIX SURF,SEAL & COVER

BOAT-CROSSING SITES

L & COVER

SEAL & COVER & CAST IN PLACE

COLD MILLING,PAVEMENT PULVER,C

GRADE,GRAVEL,TOPSOIL SALAVGE &

MILL,FILL,CEMENT TREATED BASE,

RREHABILITATION OF THREE FERRY

PLANT MIX OVERLAY,LEVELING,SEA

GRADING,GRAVEL,PLANT MIX SURF,

07/07/03

11/24/03

12/05/02

02/09/04

09/26/02

08/09/02

08/04/03

03/31/03

03/22/04

03/04/03

09/11/02

10/17/03

  5,090,707

    124,605

  6,069,230

    832,037

  4,519,540

  5,653,397

   5,124,869

     138,914

   5,322,349

     767,347

   4,355,420

   5,690,494

          0

          0

-     2,075

          0

      1,096

  1,007,550

           0

           0

           0

           0

           0

   6,869,757

120

30

120

0

75

180

0

0

0

0

0

22

     512,487

      16,670

     425,788

      61,388

     348,434

     569,049

           0

           0

           0

           0

           0

     569,049

     141,475

      21,343

     321,836

      24,031

     179,770

     452,223

   3,029,928

           0

   4,858,998

       7,675

   4,690,975

   6,804,501

District 3 - Great Falls

01603

01B03

01C02

06104

06902

14702

RIVERSIDE CONTRACTING, INC.   

CENTURY COMPANIES, INC.       

RIVERSIDE CONTRACTING, INC.   

DIAMOND CONSTRUCTION, INC.    

PRINCE, INC                   

RIVERSIDE CONTRACTING, INC.   

  5,124,869

    138,914

  5,320,274

    767,347

  4,356,516

  6,698,044

    120

     30

    120

      0

     75

    202

59

0

91

1

108

99

28

128

76

39

52

79

56

96

121

81

4.7

6.6

313.

3.8

6.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

HILL                

LIBERTY             

LIBERTY             

STATEWIDE           

CHOUTEAU            

HILL                

Days

P

S

P

P

S

00001

00409

00001

00010

00234

332.615

31.7

321.448

52.227

8.843

342.052

332.562

88.781

18.552

9.437

11.114

36.554

9.709

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

15.221

17.925

58.958

15.66

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

GIARD-JASON

NORDHAGEN-BLAIR

454-5899

444-9128

M

M

M

M

M

M

MI
KM

MI

MI

MI

MI

MI

MI
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STPHS 280-1(14)4

STPHS-BR 5809(14)

CM 5899(20)

SFCI 15-4(97)200

SLOPE FLTN - NE OF HELENA

NORTH MONTANA AVE-TURN LANE

BRADY ST/JOSLYN ST - HELENA

NORTH OF HELENA - NORTH

3629

3406

4570

4873

014

014

020

097

000

000

000

000

310

310

130

183

 GRAVELED APPROACHES

 MIX BIT.SURFACING,COMPOSITE

OUS SURFACING,SEAL & COVER,CUR

FLATTEN SLOPES,DRAINAGE WORK &

GRADING,GRAVEL SURFACING,PLANT

GRADE,GRAVEL,PLANT MIX BITUMIN

SEAL & COVER

12/08/03

03/10/03

07/07/03

09/26/02

02/26/04

06/05/03

08/12/03

03/04/02

    218,728

  1,591,986

    437,026

    680,499

     165,027

   1,511,563

     509,544

     604,898

          0

    134,003

          0

          0

           0

           0

60

110

60

30

0

10

0

0

      13,202

     181,388

      40,764

      48,392

           0

     280,792

      77,028

           0

      49,131

     253,600

      68,445

      19,477

      44,710

   1,550,592

     503,261

     613,616

District 3 - Great Falls

02B03

07B02

08603

09902

BULLOCK CONTRACTING           

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC.    

    165,027

  1,645,565

    509,544

    604,898

     60

    120

     60

     30

27

103

99

101

372

90

89

40

88

92

100

110.

16.4

13.6

3.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 66.814
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  22,289,516

  21,399,393$

   1,006,571$

  22,405,964$

  22,578,656$  19,392,077

   1,933,816

86 % 5.9 %

384 BERG, GARY          

TIED

    525

     22

    547

80 %59 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,140,678$

   1,933,816$

PENDING

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

384

387

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERG, GARY          

CARLSON, JACK       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

265-6821

457-0526

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

gberg@state.mt.us

jcarlson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

Days

S

U

U

I

00280

05809

05899

00015

3.634

2.13

200.42

4.633

3.451

217.48

.999

1.321

.534

17.06

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.611

2.13

.861

27.516

MI

MI

MI

MI

KM

KM

KM

KM

107.764

MI

KM

WILLIAMS-DUANE 444-7312

M

M

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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SFCI 15-4(98)196

STPS 229-1(3)5

SFCI 15-4(96)218

HELENA - NORTH

NORTH MONTANA AVENUE-HELENA

WOLF CREEK - NORTH & SOUTH

4872

4877

4874

098

003

096

000

000

000

183

180

180

NG,SEAL & COVER

SEAL & COVER

COLD MILLING,PLANT MIX SURFACI

MILL,FILL,SEAL & COVER

09/26/02

05/05/03

09/26/02

03/04/02

06/16/03

01/20/03

10/22/03

    200,751

    324,781

  1,979,293

     177,471

     340,800

   1,829,876

          0

          0

    127,533

           0

     376,001

           0

30

30

60

0

0

4

      14,198

      27,264

     146,390

           0

      30,080

           0

       4,583

      24,551

      79,216

     175,262

     367,799

   1,821,678

District 3 - Great Falls

09902

10403

11902

JIM GILMAN EXCAVATING INC.    

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC.    

    177,471

    340,800

  1,957,409

     30

     30

     64

99

98

100

32

82

54

100

77

92

2.6

6.7

4.3

2

Contract Totals for :

Proj. Count:
     881,250

    782,369

           0

     782,369

     782,369     788,878

      62,590

101 3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 38.022
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,433,064

09902

   5,139,179$

     261,536$

   5,400,714$

   3,153,273$   5,076,918

     471,598

161

%

% 9.8 %

%

387 CARLSON, JACK       

TIED

     30

      0

     30

100 %38 %

    350

     14

    364

75 %82 %

$

$

$

$

$

$

$

$

$

      24,060

$

$

      62,590$

$

$

$

$

$

$

$

$

$

$

$

     499,003$

     610,082$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

387

383

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

278-7078

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@state.mt.us

mklette@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

Days

I

S

I

00015

00229

00015

195.683

4.79

218.234

200.414

7.326

229.075

4.731

2.536

10.841

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

7.631

4.091

17.486

MI

MI

MI

KM

KM

KM

61.326

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI
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STPP 44-1(11)0

STPP 3-3(16)84

STPS-NH-STPX-U-P-IM 0002(620)

SFCS 220-1(5)0

SFCS 358-1(4)0

VALIER - WEST

JCT. MT 44 - NORTH & SOUTH

2002-D3-DURABLE PAVE. MARK.

CHOTEAU-NORTH

VALIER-NORTHWEST

1291

4821

4925

4946

4945

011

016

620

005

004

000

000

000

000

000

140

180

411

181

181

RFACING,2 PRESTRESSED CONC

 OVERLAY,SEAL & COVER

L & COVER

L & COVER

GRADE,GRAVEL,PLANT MIX BIT. SU

PLANT MIX BITUMINOUS SURFACING

EPOXY PAVEMENT MARKINGS

PLANT MIX OVERLAY,LEVELING,SEA

PLANT MIX OVERLAY,LEVELING,SEA

05/14/02

06/02/03

03/25/02

05/14/02

05/14/02

07/16/02

08/19/03

04/24/02

07/11/02

07/11/02

07/24/02

07/25/03

07/25/03

04/01/04

12/05/03

12/05/03

  9,146,530

    887,723

  1,107,905

  1,007,145

    469,386

   8,088,006

     895,060

     766,230

   1,125,452

     518,966

    774,636

-     1,071

          0

     22,579

     14,150

   8,982,265

           0

           0

           0

           0

200

75

0

60

60

19

0

0

1

0

     647,041

      71,605

     114,935

      90,036

      41,517

     966,046

           0

           0

           0

           0

     829,732

      62,675

      58,039

      58,555

      36,104

   8,964,043

     619,229

     714,561

   1,014,286

     517,846

District 3 - Great Falls

03402

04503

07202

16402

16402

WICKENS CONSTRUCTION, INC.    

RIVERSIDE CONTRACTING, INC.   

UNITED RENTALS HWY TECH INC   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

  8,862,643

    893,989

    766,230

  1,148,031

    533,117

    219

     75

      0

     61

     60

100

69

93

90

100

86

88

50

65

87

94

83

138

140

9.3

10.1

8.1

5.8

7

2

Contract Totals for :

Proj. Count:
   1,476,531

  1,644,418

      36,729

   1,681,148

   1,644,418   1,532,132

     131,553

93 6.2

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 41.086
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,618,689

16402

  11,393,714$

     810,294$

  12,204,010$

  12,287,973$  11,829,965

     965,134

96

%

% 8.8 %

%

383 KLETTE, MIKE        

TIED

TIED

     60

      1

     61

138 %72 %

    335

     20

    355

99 %81 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      94,659

$

$

     131,553$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,045,105$

   1,284,139$

COMPLETED

NONE

NONE

COMPLETED

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

383Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KLETTE, MIKE        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

278-7078
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mklette@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

PONDERA             

PONDERA             

VARIES              

TETON               

PONDERA             

Days

P

P

S

S

00044

00003

00220

00358

0

83.628

0

.34

14.085

89.208

14.403

7.358

14.085

5.58

14.403

7.018

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

22.718

9

23.231

11.32

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

66.269

MI

KM

M

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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NH 1-7(35)398

IM 15-5(99)277

NH 3-1(12)0 F

NH 3-1(13)2 F

MILK RIVER BRIDGE - WEST OF CH

GORE HILL INTERCHANGE - GREAT

VAUGHN-SUN RIVER (EAST SECTION

VAUGHN-SUN RIVER (WEST SECTION

5559

2958

1504

1504

035

099

012

013

000

000

000

000

221

310

130

130

NG,PRESTRESSED CONCRETE STU

AGE,GUARDRAIL & SIGNING

CING,SEAL & COVER,2 STRUCTURES

CING,SEAL & COVER

GRADE,GRAVEL,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX,DRAIN

GRADING,GRAVEL,PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

02/27/04

04/11/02

08/31/00

08/31/00

03/03/04

06/05/02

11/14/00

11/14/00

08/27/03

12/11/02

12/11/02

03/09/04

  3,113,819

  1,153,215

  4,125,575

  8,245,979

   2,884,747

   1,138,297

   3,643,416

   7,662,635

          0

          0

      3,245

    350,035

           0

           0

   3,789,420

   8,226,363

0

90

240

240

0

-5

0

2

     432,712

     113,830

     291,473

     613,011

           0

           0

     644,201

     658,109

      61,443

     151,531

     617,498

     607,514

     137,219

   1,067,702

   3,655,143

   8,046,012

District 3 - Great Falls

16304

01C01

03800

03800

RIVERSIDE CONTRACTING, INC.   

NORTHERN LINE LAYERS, INC.    

WICKENS CONSTRUCTION, INC.    

WICKENS CONSTRUCTION, INC.    

  2,884,747

  1,138,297

  3,646,661

  8,012,670

      0

     85

    240

    242

5

94

96

98

14

133

96

92

114

100

100

44.8

14.2

16.9

7.6

2

Contract Totals for :

Proj. Count:
  12,371,554

 11,306,051

     353,280

  11,659,331

  12,015,783  11,701,155

     904,484

97 10.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03800

% %

TIED

TIED

    240

      2

    242

100 %94 %

$

$

$

$

$

$

$

$

$

$

$

$

   1,225,012

$

$

   1,302,310$

$

$

$

$

$

$

$

$

$

$

ACTIVE

NONE

ACTIVE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

382

381

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LAY, BILL           

VOSEN, ROBERT       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

455-8323

454-5921

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

wlay@state.mt.us

rvosen@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BLAINE              

CASCADE             

CASCADE             

CASCADE             

Days

Days

P

I

P

P

00001

00015

00003

00003

397.2

277.802

.188

2.158

398.2

278.766

1.684

8.219

1

.964

1.496

6.061

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.613

1.555

2.413

9.776

MI

MI

MI

MI

KM

KM

KM

KM

MARTIN-TOM 444-9252

E

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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NH 60-2(61)91

IM 0002(501)

STPU 5206(7)

CM 5299(46)

STPHS-IM 0002(627)

STPU 5201(11)

10TH AVE. S & 39TH ST. - GREAT

DIST 3 - BRIDGE DECK IMPVT

NW BYPASS LIGHTING - GREAT FAL

TRAFFIC SIGNALS - TELEMETRY -

1998-D3-ELECTRICAL

6TH ST.NW-CENTRAL TO NW BYPASS

4690

2949

3902

4502

4438

3582

061

501

007

046

627

011

000

000

000

000

000

000

410

410

410

130

RUCTION & PLANT MIX SURFACING

,NEW ROADWAY LIGHTING

T FALLS,ELECTRICAL(TRAFFIC SIG

ING & BARRIERS

N & WATERMAIN

TRAFFIC SIGNALS,MEDIAN RECONST

BRIDGE DECK REHABILITATION

NW BYPASS LIGHTING-GREAT FALLS

TRAFFIC SIGNALS-TELEMETRY-GREA

INSTALLATION OF FLASHERS,LIGHT

GRADING,GRAVEL,PCCP STORM DRAI

08/04/03

11/21/01

12/29/03

12/29/03

02/10/03

09/26/02

08/25/03

04/03/02

03/16/04

04/29/02

11/12/02

09/26/03

10/03/03

03/09/04

    113,677

  2,676,901

    162,331

     79,936

    341,174

  3,056,743

     142,559

   2,147,208

     111,637

      44,538

     338,624

   2,624,935

          0

    411,656

          0

          0

          0

     34,469

   2,532,271

           0

           0

     357,115

30

120

45

30

45

0

0

42

0

0

0

11

      17,107

     322,081

      13,397

       3,563

      33,862

     314,992

      51,114

     253,227

           0

           0

      42,638

     296,552

      34,167

     237,211

       6,480

       2,506

      30,191

     232,946

     142,190

   2,463,969

       1,116

           0

     335,890

   2,624,320

District 3 - Great Falls

04703

04B01

05703

05C03

06C02

16902

MONTANA LINES, INC            

COP CONSTRUCTION CO.          

SCOTT CONSTRUCTION, INC.      

SCOTT CONSTRUCTION, INC.      

UNITED RENTALS HWY TECH INC   

UNITED MAT'LS OF GREAT FALLS  

    142,559

  2,558,864

    111,637

     44,538

    338,624

  2,659,404

     30

    162

     45

     30

     45

     11

100

97

1

0

94

100

67

94

48

70

71

79

53

112

104

24

9.6

581.

9

8.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

PENDING

NONE

COMPLETED

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

CASCADE,L.& C.     

CASCADE             

Days

P

I

U

U

U

00060

00015

05206

05201

91.13

241

1.7

1.29

241

1.874

0

.584

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

.942

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

BOLAN-DANIELLE 444-7295

M

E

M

M

M

M

MI
KM

MI

MI

MI

MI

MI

MI
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NH 24-3(27)83

STPS 219-2(2)16

BR-STPP 80-1(17)4

JCT S-279 - ROGERS PASS

CONRAD - SOUTHWEST

SHONKIN CREEK-SOUTH OF FT BENT

4818

2945

3887

027

002

017

000

000

000

180

140

221

SURFACING OVERLAY,SEAL & COVER

ACING

RUCTURE,APPROACHES & SLIDE

LEVELING,PLANT MIX BITUMINOUS

GRADING,GGRAVEL,PLANT MIX SURF

CONCRETE PRESTRESSED GIRDER ST

02/09/04

07/07/03

03/10/03

03/04/04

08/04/03

05/27/03

    784,915

  2,349,814

  3,079,264

     858,808

   2,350,696

   2,177,751

          0

    101,117

     23,370

           0

           0

60

120

120

0

5

0

      77,293

     235,070

     261,330

           0

           0

     384,382

      13,510

     152,628

     317,537

       8,588

   1,559,962

   1,971,702

District 3 - Great Falls

02104

02503

03203

HELENA SAND&GRAVEL DBA BLAHNIK

SCHELLINGER CONST CO.,INC.    

M K WEEDEN CONSTRUCTION, INC. 

    858,808

  2,451,813

  2,201,121

     60

    125

    120

1

66

91

17

65

83

46

88

157.

9.8

16.1

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

9

3

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

9.105

12.413

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  19,955,531

   6,213,993

  17,853,849

   5,387,255

$

$

     799,405

     124,487

$

$

  18,653,254

   5,511,742

$

$

  16,199,641

   3,209,504

$

$

  18,336,342

   3,540,252

   1,723,316

     573,693

113

110

%

%

10.5

13.7

%

%

381

385

VOSEN, ROBERT       

WOODHOUSE, HAROLD   

    600

    300

     50

      5

    650

    305

90

53

%

%

92

69

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,920,044

     483,675

$

$

   2,076,631

     696,745

$

$

PENDING

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

381

385

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

VOSEN, ROBERT       

WOODHOUSE, HAROLD   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5921

738-4505

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rvosen@state.mt.us

hwoodhouse@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK      

PONDERA             

CHOUTEAU            

Days

Days

P

S

P

00024

00219

00080

83.13

16.486

3.78

91.27

19.822

4.717

8.14

3.336

.937

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

13.129

5.381

1.511

MI

MI

MI

KM

KM

KM

14.686

20.021

MI

MI

KM

KM

E

M

M

MI

MI

KM

KM

MI

MI

MI
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District 3 - Great Falls

39

District Totals:

Proj. Count: District Total  Length:
211.118

 101,239,211

  94,006,251$

   3,699,535$

  97,705,789$

  90,307,172$  83,430,839

   9,096,709

92% 7.9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,770

    137

  2,907

78 %

Time
Used

70 %

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   6,566,603$

   9,366,699$

Engineer

Estimate

Cont.

Pymts.

Days

340.513

MI

KM
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SFCS 327-1(9)12

NH-STPE  22-2(19)41

NH 62-2(18)21 F

NH 62-2(17)27 F

SLIDE - SE OF BAINVILLE

PLENTYWOOD - EAST & WEST

SIOUX PASS - SOUTH

NORTHWEST OF SIDNEY - NORTH

5308

4337

1041

1041

009

019

018

017

000

000

000

000

310

140

140

140

E,SEEDING,& FENCING

IDEWALKS,CURB & TRAFFIC SIGNAL

PLANT MIX SURFACING

ANT MIX SURF,SEAL & COVER

GRADING,TOPSOIL SALVAGE & PLAC

PL MIX OVERLAY,PCCP PAVEMENT,S

GRADING,CEMENT-TREATED BASE &

GRADING,CEMENT TREATED BASE,PL

08/04/03

07/18/02

07/18/02

07/07/03

08/23/03

08/27/02

08/21/02

08/21/03

09/09/03

02/13/04

    371,650

    694,859

  5,342,503

  9,438,736

     206,324

     844,771

   4,697,074

   9,760,513

          0

          0

    242,573

          0

           0

     851,066

   5,232,936

           0

60

60

150

200

0

0

0

0

      16,506

      84,477

     375,766

     878,446

           0

     155,762

     433,132

           0

       8,562

     140,917

     431,034

     152,132

     126,398

     791,167

   5,116,518

   2,706,787

District 4 - Glendive

06703

20602

21602

25403

EDWARD H SCHWARTZ CONST., INC.

NORTHERN LINE LAYERS, INC.    

M K WEEDEN CONSTRUCTION, INC. 

FRANZ CONSTRUCTION, INC       

    206,324

    844,771

  4,939,647

  9,760,513

     60

     60

    150

    200

61

93

98

28

52

90

100

17

80

147

101

30

6.8

17.8

8.4

5.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 15.391
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,847,748

  15,508,682$

     242,573$

  15,751,255$

  16,050,839$   8,740,870

   1,355,195

54 % 8.4 %

401 ARTHUR, RONALD T.   
    470

      0

    470

74 %49 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     732,645$

   1,483,846$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

401

409

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARTHUR, RONALD T.   

BUTZLAFF, MIKE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

787-5701

653-6725

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rarthur@state.mt.us

mbutzlaff@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROOSEVELT           

SHERIDAN            

RICHLAND            

RICHLAND            

Days

Days

S

P

P

P

00327

00022

00062

00062

21.194

27.055

26.987

36.653

5.793

9.598

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

9.343

15.48

MI

MI

MI

MI

KM

KM

KM

KM

24.823

MI

KM

LUNDMAN-GARY 345-8228

M

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPS 251-2(7)45

STPP 22-1(7)8

SFCP 22-1(9)0

SFCP 32-2(10)39

FLAXVILLE - SOUTH

FLAXVILLE - E & W

SCOBEY-EAST

SCOBEY-NORTH & SOUTH

4837

2023

4341

4346

007

007

009

010

000

000

000

000

181

140

181

181

,STRIPING & BRIDGE RAIL

INOUS SURFACING,SEAL & COVER

 & CONCRETE SIDWALKS

,PORT CEMENT CONC PAV,CONC

PLANT MIX OVERLAY,SEAL & COVER

GRADING GRAVEL,PLANT MIX BITUM

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

05/05/03

09/06/02

05/05/03

05/05/03

07/11/03

10/31/02

07/02/03

07/02/03

10/08/03

    713,156

  3,982,293

    939,995

  1,708,211

     851,610

   4,064,874

     948,397

   1,757,433

          0

     79,898

          0

          0

           0

           0

           0

           0

45

160

90

90

0

13

0

0

      68,129

     528,434

      75,872

     140,595

           0

           0

           0

           0

      40,098

     324,273

      54,483

      72,694

     807,201

   2,620,180

     792,062

   1,594,440

District 4 - Glendive

03403

03801

12303

12303

NORTHERN IMPROVEMENT COMPANY  

M K WEEDEN CONSTRUCTION, INC. 

NORTHERN IMPROVEMENT CO.      

NORTHERN IMPROVEMENT CO.      

    851,610

  4,144,771

    948,397

  1,757,433

     45

    173

     90

     90

95

64

84

91

59

61

72

52

98

76

76

76

5

12.4

6.9

4.6

2

Contract Totals for :

Proj. Count:
   2,648,206

  2,705,830

           0

   2,705,830

   2,705,830   2,386,502

     216,467

88 5.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 34.138
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,343,655

12303

   7,622,314$

      79,898$

   7,702,211$

   7,622,314$   5,813,883

     813,030

76

%

% 8.5 %

%

409 BUTZLAFF, MIKE      

TIED

TIED

     90

      0

     90

76 %59 %

    295

     13

    308

79 %60 %

$

$

$

$

$

$

$

$

$

$

$

$

     127,177

$

$

     216,467$

$

$

$

$

$

$

$

$

$

$

$

$

$

     491,548$

     813,030$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

409Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BUTZLAFF, MIKE      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

653-6725
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mbutzlaff@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

DANIELS             

DANIELS             

DANIELS             

DANIELS             

Days

S

P

P

P

00251

00022

00022

00032

44.972

7.511

.031

39.226

52.155

14.671

7.576

51.476

7.183

7.16

7.545

12.25

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

11.586

11.549

12.17

19.758

MI

MI

MI

MI

KM

KM

KM

KM

55.063

MI

KM

MENGEL-RAY

MENGEL-RAY

345-8212

345-8212

M

M

M

M

MI
KM

MI

MI

MI

MI
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STPS-PLH 323-1(15)51

BR 9036(19)

BR 243-1(7)20

BR 9046(10)

BR 9010(11)

ALBION - NORTH & SOUTH

BEAVER CR. - 5KM NW OF SACO

BRIDGE REPLACEMENT - NORTH OF

BIG MUDDY CREEK - SE OF REDSTO

POPLAR RIVER-NW OF SCOBEY

4138

3991

3421

4239

2792

015

019

007

010

011

000

000

000

000

000

130

220

220

221

221

E & GRAVEL APPROACHES

DGES

CTURE & APPROACHES WITH GRAVEL

RUCTURE & GRAVEL APPROACHES

GRADING,GRAVEL SURFACING

PRESTRESSED BEAM TYPE STRUCTUR

STRUCTURES & APPROACHES ON BRI

PRESTRESSED CONCRETE BEAM STRU

CONCRETE PRESTRESSED GIRDER ST

11/07/02

12/05/02

08/09/02

09/02/03

09/06/02

02/18/03

02/13/03

10/08/02

11/03/03

03/10/03

10/01/03

  4,164,409

    923,342

  2,095,747

    659,355

    618,274

   3,835,198

     889,151

   1,863,412

     612,920

     656,349

    490,316

          0

      8,914

          0

          0

           0

   1,985,475

           0

150

120

150

100

90

16

0

0

0

0

     306,816

     106,698

     223,610

      79,680

      78,762

     755,047

           0

     222,889

           0

      78,990

     736,685

      79,985

     193,754

      38,915

      43,473

   3,952,981

     824,133

   1,936,052

     328,442

     611,355

District 4 - Glendive

09B02

02C02

04702

04803

06802

WESTWAY CONSTRUCTION, INC.    

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

  4,325,514

    889,151

  1,872,326

    612,920

    656,349

    166

    120

    150

    100

     90

103

93

98

54

93

98

75

87

49

55

81

98

96

10

92

18.6

9.7

10

11.8

7.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

PENDING

COMPLETED

NONE

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

405

404

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FLEMING, JAY        

KUROKAWA, MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3628

653-6721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jfleming@state.mt.us

mkurokawa@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

County:

CARTER              

PHILLIPS            

PHILLIPS            

SHERIDAN            

DANIELS             

Days

Days

X

S

O

X

36315

00243

09046

10200

.559

19.831

27.626

.897

20.662

27.842

.338

.831

.205

.216

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.545

1.34

.331

.348

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI

MI
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NH-STPE 1-8(25)499 F

BR 243-1(6)12

IM-STPHS 0002(509)

STPHS 37-2(26)60

US. 2-SACO

STINKY CREEK-14 KM NW OF SACO

D4 - LIGHTING

2001-ASHLAND-WEST

1515

3420

4015

5030

025

006

509

026

000

000

000

000

140

221

410

181

RESSED CONCRETE BEAM BRIDGE

GE & GRD,GRVL,AGG SURF OF APPR

ONS,SIGNING & LANDSCAPEING

EAL & COVER

GRD,GRVL,PL MIX BIT SURF,PREST

PRESTRESSED CONCRETE BEAM BRID

ROADWAY LIGHTING,FLASHING BEAC

PLANT MIX BITUMINOUS OVERLAY,S

11/07/02

11/07/02

12/05/02

08/04/03

02/13/03

03/13/03

05/28/03

09/16/03

  1,912,640

    582,174

  1,647,862

    224,501

   2,075,365

     494,328

   1,351,558

     377,432

          0

          0

          0

          0

     509,934

           0

           0

120

100

120

30

0

0

0

0

     249,044

      59,319

     162,187

      37,743

     212,825

      81,590

           0

           0

     184,333

      68,117

     133,762

      21,537

   1,986,188

     464,554

   1,342,550

     219,551

District 4 - Glendive

08802

10902

04B02

10603

SLETTEN CONSTRUCTION CO       

DESONIA CONSTRUCTION INC      

MONTANA LINES, INC            

CENTURY COMPANIES, INC.       

  2,075,365

    494,328

  1,351,558

    377,432

    120

    100

    120

     30

96

91

99

58

87

83

82

57

99

95

94

67

9.3

14.7

10

9.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 3.146
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,791,532

   6,591,525$

       8,914$

   6,600,439$

   3,997,480$   6,150,724

     797,113

154 % 9.9 %

404 KUROKAWA, MARK      
    680

      0

    680

84 %78 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     608,577$

     782,672$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

404

403

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KUROKAWA, MARK      

LAUCKNER, JAMES     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6721

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mkurokawa@state.mt.us

jlauckner@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PHILLIPS            

PHILLIPS            

STATEWIDE           

ROSEBUD             

Days

Days

P

S

P

00001

00243

00037

498.84

11.76

59.769

499.84

12.316

61.139

1

.556

1.37

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.613

.897

2.21

MI

MI

MI

MI

KM

KM

KM

KM

5.074

MI

KM

E

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 42-1(5)0

STPP 39-1(29)12

BR 566-1(5)4

STPP 2-1(38)3

JUNCTION MT 200 - NORTH

COLSTRIP - SOUTH

BRIDGE CR-7 KM SW ASHLAND

MAIN STREET - MILES CITY

4348

2148

4237

4340

005

029

005

038

000

000

000

000

181

140

223

181

T MIX SURF.SEAL & COVER &

CULVERT.GRAVEL SURFACING

ER

PLANT MIX OVERLAY,SEAL & COVER

GRADE,CEMENT TREATED BASE,PLAN

REPLACE TIMBER STRUCTURE WITH

MILLING,PMS OVERLAY,SEAL & COV

05/14/02

05/05/03

12/29/03

07/18/02

09/25/02

07/07/03

09/30/02

07/16/03

08/07/03

10/30/03

  1,531,516

  8,854,520

    377,106

    428,422

   1,360,184

   8,292,962

     293,933

     597,579

          0

          0

          0

     29,200

           0

           0

           0

     822,851

50

200

60

60

0

0

0

0

     108,815

     829,296

      35,272

      71,709

           0

           0

           0

      86,122

      70,505

     376,363

      16,525

      79,266

   1,258,135

   3,074,812

       2,939

     662,046

District 4 - Glendive

17402

01203

01C03

06602

PRINCE, INC                   

E.H. OFTEDAL AND SONS, INC.   

MARTIN CONSTRUCTION INC.      

NORTHERN LINE LAYERS, INC.    

  1,360,184

  8,292,962

    293,933

    626,779

     50

    200

     60

     60

92

37

1

80

65

45

47

92

146

54

135

5.6

12.2

562.

12

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 21.043
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,403,879

   3,089,174$

           0$

   3,089,174$

   3,089,174$   2,820,236

     308,745

91 % 8 %

403 LAUCKNER, JAMES     

TIED

    200

      0

    200

103 %73 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     225,804$

     308,745$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

403

407

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LAUCKNER, JAMES     

MARTIN, DOUGLAS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

748-3175

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jlauckner@state.mt.us

doumartin@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GARFIELD,McCONE 

ROSEBUD             

ROSEBUD             

CUSTER              

Days

Days

P

P

S

P

00042

00039

00566

00002

0

12.397

3.77

2.598

19.673

21.416

4.037

3.098

19.673

9.019

.267

.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

31.73

14.546

.43

.807

MI

MI

MI

MI

KM

KM

KM

KM

33.94

MI

KM

M

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 23-1(30)0

STPP 39-1(35)25

NH 99-1(7)18

MILES CITY - URBAN

LUMINAIRES - COLSTRIP

29 KM NORTH OF MALTA - NORTH

4342

4956

4833

030

035

007

000

000

000

181

410

181

ER & SIDEWALKS

VERLAY,SEAL & COVER

MILLING,PMS OVERLAY,SEAL & COV

INTERSECTION LIGHTING

LEVELING,PLANT MIX SURFACING O

07/18/02

11/24/03

03/08/04

09/30/02

08/07/03

    378,517

     20,801

  1,282,368

     429,462

      23,995

   1,348,345

     28,000

-       360

          0

     423,857

           0

           0

60

30

90

0

0

0

      51,535

       1,920

     107,868

      59,340

           0

           0

      39,612

       2,308

       1,180

     383,385

           0

           0

District 4 - Glendive

06602

08B03

02204

NORTHERN LINE LAYERS, INC.    

COLSTRIP ELECTRIC, INC.       

RIVERSIDE CONTRACTING, INC.   

    457,462

     23,635

  1,348,345

     60

     30

     90

90

0

0

67

120

1

135 10.3

2

Contract Totals for :

Proj. Count:
     806,939

  1,027,041

      57,200

   1,084,241

   1,246,708   1,045,431

     123,244

84 11.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

% %

5

Project Mgr. Totals for :

Proj. Count: 11.053
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,059,366

06602

   9,637,931$

      56,840$

   9,694,771$

   9,857,598$   4,123,182

     989,732

42

%

% 12.5 %

%

407 MARTIN, DOUGLAS     

TIED

     60

      0

     60

135 %82 %

    350

      0

    350

54 %51 %

$

$

$

$

$

$

$

$

$

     118,878

$

$

     145,462$

$

$

$

$

$

$

$

$

$

$

$

     514,074$

   1,011,950$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

407

402

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MARTIN, DOUGLAS     

PISK, RANDAL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

748-3175

228-9478

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

doumartin@state.mt.us

rpisk@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CUSTER              

ROSEBUD             

PHILLIPS            

Days

Days

P

P

P

00023

00039

00099

.496

25.331

18.1

1.763

29.2

1.267

11.1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.044

17.903

MI

MI

MI

KM

KM

KM

17.827

MI

KM

M

M

E

MI

MI

KM

KM

MI

MI

MI
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NHTSA 0002(393)

NH 0002(505)

STPS 246-1(8)0

NH 23-1(19)48 F

D4-NON-INTERSTATE GUARDRAIL

D4 CULVERTS - NORTH

GLASGOW - NORTHWEST

COALWOOD-NORTH

3457

3910

4635

1824

393

505

008

019

000

000

000

000

310

141

181

140

VERLAY,SEAL & COVER

CING,SEAL & COVER

GRUARDRAIL & BRIDGE RAIL

DRAINAGE IMPROVEMENTS

LEVELING,PLANT MIX SURFACING O

GRADING,GRAVEL,PLANT MIX SURFA

10/06/03

09/26/02

04/07/03

03/29/01

03/11/04

04/21/03

05/21/03

08/28/01

09/23/03

09/20/03

02/20/04

02/03/04

  2,115,792

    770,078

    683,372

  6,017,266

   1,699,692

     802,509

     785,518

   6,485,034

          0

          0

          0

    142,915

           0

     849,658

     780,268

   6,666,557

150

75

60

250

0

0

0

6

     254,954

      96,301

      62,841

     518,803

           0

     135,945

      85,829

     533,324

      47,296

     118,653

      70,612

     480,497

     226,510

     778,584

     744,733

   6,660,884

District 4 - Glendive

04903

09702

11303

11301

H L CONSTRUCTION              

L S C, INC.                   

CENTURY COMPANIES, INC.       

E.H. OFTEDAL AND SONS, INC.   

  1,699,692

    802,509

    785,518

  6,627,949

    150

     75

     60

    256

13

92

95

100

19

87

82

90

129

88

104

20.9

15.2

9.5

7.2

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 15.63
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,851,610

   4,636,064$

           0$

   4,636,064$

   4,677,963$   1,749,827

     521,964

37 % 13.6 %

402 PISK, RANDAL        
    375

      0

    375

40 %41 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     237,741$

     584,596$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

402

408

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

PISK, RANDAL        

RUDE, DWAYNE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

228-9478

233-3612

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rpisk@state.mt.us

drude@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

VARIES              

VARIES              

VALLEY              

CUSTER,POWDER R

Days

Days

S

P

00246

00023

0

47.867

4.53

56.109

4.53

8.242

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

7.306

13.294

MI

MI

MI

MI

KM

KM

KM

KM

25.209

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI



08-APR-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 53 of 70

NH 23-1(27)33 F

STPP-STPE 27-3(8)79

STPP 97-1(2)0

VOLBORG -NORTH AND SOUTH

WIBAUX - NORTH & SOUTH

WIBAUX - WEST

1514

4344

4350

027

008

002

000

000

000

140

181

181

VER,PRESTRESSED CONCRETE BEAM

,& SEAL & COVER

,SEAL & COVER & LIGHTING

GRD,GRVL,PL MIX SURF,SEAL & CO

COLD MILLING,PLANT MIX OVERLAY

COLD MILLING,PLANT MIX OVERLAY

11/07/02

07/18/02

07/18/02

02/03/03

08/19/02

08/19/02

08/04/03

08/04/03

 13,788,907

    429,190

     83,884

  12,542,543

     561,818

     109,766

     30,070

          0

          0

   2,255,761

     545,488

     109,366

240

45

45

0

0

0

   1,003,403

      56,182

      10,977

           0

      95,103

      22,967

     692,195

      87,832

      16,339

  12,396,480

     494,371

      86,274

District 4 - Glendive

12902

03602

03602

RIVERSIDE CONTRACTING, INC.   

NORTHERN LINE LAYERS, INC.    

NORTHERN LINE LAYERS, INC.    

 12,572,613

    561,818

    109,766

    240

     45

     45

550

91

79

69

92

71

55

102

102

5.6

17.8

18.9

2

Contract Totals for :

Proj. Count:
     513,074

    671,584

           0

     671,584

     654,854     580,645

      67,159

89 17.9

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 22.833
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,806,173

03602

  19,027,577$

     172,985$

  19,200,562$

   8,922,318$  19,057,364

   1,522,206

214

%

% 6.2 %

%

408 RUDE, DWAYNE        

TIED

TIED

     45

      0

     45

102 %88 %

    490

      6

    496

80 %76 %

$

$

$

$

$

$

$

$

$

     104,171

$

$

     118,070$

$

$

$

$

$

$

$

$

$

$

$

   1,172,692$

   1,536,727$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

408

411

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RUDE, DWAYNE        

SLASKA, JIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3612

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

drude@state.mt.us

jslaska@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CUSTER              

WIBAUX              

WIBAUX              

Days

Days

P

P

P

00023

00027

00097

33.176

79.102

0

47.767

80.556

.224

14.591

1.454

.224

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

23.534

2.345

.362

MI

MI

MI

KM

KM

KM

36.828

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI
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STPP 51-3(3)60

SFCI 94-6(46)218

NH-STPE 23-2(24)76 F

NH 23-2(20)56 F

SIDNEY-WEST

4 KM EAST OF GLENDIVE - EAST

BROADUS - EAST

COALWOOD - SOUTH

2151

4107

1517

1824

003

046

024

020

000

000

000

000

140

181

140

140

DENING,SEAL & COVER

SE,PL.MIX OVERLAY,SEAL & COVER

L & COVER

PLANT MIX SURFACING OVERLAY,WI

PLANT MIX OVERLAY,SEAL & COVER

GRD,A GRVL OR CEMENT BASE COAR

GRADING,GRAVEL,PL MIX SURF,SEA

12/29/03

09/26/02

09/26/02

12/19/00

07/21/03

11/14/02

02/13/01

09/20/03

02/13/04

  8,047,019

  6,162,657

 15,612,035

  7,520,509

   7,135,189

   5,982,599

  16,306,928

   7,095,158

          0

     81,958

     88,230

    107,648

           0

           0

           0

   7,403,975

180

90

220

180

0

0

1

34

     713,519

     418,782

   1,304,554

     567,613

           0

           0

           0

     518,278

     122,716

     222,705

     905,597

     485,611

      71,352

   5,629,875

  14,347,041

   7,380,053

District 4 - Glendive

03C03

07902

01702

01A00

WICKENS CONSTRUCTION, INC.    

PRINCE, INC                   

E.H. OFTEDAL AND SONS, INC.   

E.H. OFTEDAL AND SONS, INC.   

  7,135,189

  6,064,557

 16,395,158

  7,202,806

    180

     90

    221

    214

1

94

88

100

17

53

69

94

114

63

103

172

4

6.3

6.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 26.362
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,722,750

  13,789,372$

      81,958$

  13,871,330$

  13,772,642$   6,281,872

   1,199,460

46 % 7.2 %

411 SLASKA, JIM         
    315

      0

    315

47 %36 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     449,592$

   1,250,371$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

411

410

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SLASKA, JIM         

SWANSON, ROBERT E.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

436-2704

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jslaska@state.mt.us

roswanson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

RICHLAND            

DAWSON              

POWDER RIVER      

POWDER RIVER      

Days

Days

P

I

P

P

00051

00094

00023

00023

59.9

217.911

76.5

56.135

71.126

231.369

91.876

64.349

11.226

13.458

15.376

8.214

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

18.106

21.706

24.8

13.248

MI

MI

MI

MI

KM

KM

KM

KM

42.519

MI

KM

MENGEL-RAY 345-8212

E

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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NH 23-2(18)64 F

STPP 54-1(7)9

OLIVE  N & S

2 KM NORTH 0F BIDDLE - NORTH

1823

4349

018

007

000

000

140

181

CING & PRESTRESSED CONC.BEAM

L & COVER

GRADING,GRAVEL,PLANT MIX SURFA

PLANT MIX OVERLAY,LEVELING,SEA

11/27/00

05/14/02

03/12/01

07/26/02

09/19/03

11/07/03

02/13/04

02/02/04

  9,371,165

  1,353,411

  10,642,287

   1,285,753

    176,539

          0

  10,713,850

           0

240

50

1

0

     851,383

     102,860

     749,970

           0

     712,630

      56,174

  10,663,981

   1,239,693

District 4 - Glendive

02B00

13402

E.H. OFTEDAL AND SONS, INC.   

PRINCE, INC                   

 10,818,826

  1,285,753

    241

     50

100

96

95

55

106

118

6.7

4.5

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 45.794
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  33,857,120

  35,330,126$

     372,417$

  35,702,543$

  35,710,506$  33,630,768

   2,826,410

94 % 6.4 %

410 SWANSON, ROBERT E.  
    690

     36

    726

93 %81 %

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,160,012$

   2,675,662$

NONE

NONE

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

410Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SWANSON, ROBERT E.  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

436-2704
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

roswanson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

POWDER RIVER      

POWDER RIVER      

Days

P

P

00023

00054

64.47

9.128

76.311

19.491

11.841

10.363

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

19.099

16.715

MI

MI

KM

KM

73.862

MI

KM

M

M

MI
KM

MI

MI
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District 4 - Glendive

37

District Totals:

Proj. Count: District Total  Length:
195.39

 120,848,242

 119,067,963$

   1,505,901$

 120,573,863$

 103,700,834$  92,321,707

  10,640,671

89% 7.9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  4,015

     71

  4,086

75 %

Time
Used

65 %

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,329,370$

  11,202,646$

Engineer

Estimate

Cont.

Pymts.

Days

315.145

MI

KM
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NH 57-3(38)81

STPP 43-1(23)0

SFCU 7111(3)

BR 61-3(17)67

CM 7199(13)

MAIN STREET - LEWISTOWN

MAIN ST NORTH - LEWISTOWN

MAIN ST SOUTH - LEWISTOWN

BOX ELDER CR. - NE OF ROY

BRASSEY/CASINO CR - LEWISTOWN

4369

4376

4372

3433

4501

038

023

003

017

013

000

000

000

000

000

180

180

180

221

183

,SEAL,SIDEWALK & CURB IMPROVEM

,SEAL,SIDEWALK & CURB IMPROVEM

,SEAL,SIDEWALK & CURB IMPOVEME

E CONCRETE BRIDGE

EMENT MARKINGS

COLD MILLING,PLANT MIX OVERLAY

COLD MILLING,PLANT MIX OVERLAY

COLD MILLING,PLANT MIX OVERLAY

CONSTRUCTION OF A CAST IN PLAC

SEAL & COVER,PMS OVERLAY & PAV

08/09/02

08/09/02

08/09/02

02/28/02

05/14/02

03/25/03

03/25/03

03/25/03

05/14/02

07/10/02

10/23/03

10/23/03

10/23/03

07/17/03

08/29/02

02/20/04

02/20/04

02/20/04

03/09/04

10/20/03

    769,906

    153,707

    103,576

    419,938

     99,678

     721,251

     146,352

      98,613

     442,247

      97,565

     16,306

        182

        126

          0

          0

     775,823

     139,602

           0

     442,247

      97,215

90

90

90

120

30

2

0

0

0

0

      57,700

      11,708

       7,889

      44,225

       7,805

     108,615

      26,524

           0

      92,872

      15,554

     104,939

      20,375

      18,152

      86,673

      10,282

     780,456

     142,895

     106,111

     386,826

      96,594

District 5 - Billings

03702

03702

03702

05102

05402

CENTURY COMPANIES, INC.       

CENTURY COMPANIES, INC.       

CENTURY COMPANIES, INC.       

EDWARD T COPPS CONST.         

CENTURY COMPANIES, INC.       

    737,557

    146,534

     98,739

    442,247

     97,565

     92

     90

     90

    120

     30

101

102

108

87

99

97

77

230

93

66

98

100

100

97

37

13.4

14.3

17.1

22.4

10.6

3

Contract Totals for :

Proj. Count:
   1,027,189

    966,216

      16,614

     982,830

   1,014,038   1,029,462

      77,297

102 13.9

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03702

% %

TIED

TIED

TIED

     90

      2

     92

98 %100 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     143,466

$

$

     143,028$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

503Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

 EPM 03             
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

538-1326
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

698-9721

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

lfloerchinger@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FERGUS              

FERGUS              

FERGUS              

FERGUS              

FERGUS              

Days

P

P

U

P

U

00057

00043

07111

00061

07199

80.956

0

0

67.101

0

83.262

.332

.306

67.156

1.047

2.306

.332

.306

.055

1.047

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.72

.535

.494

.089

1.688

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KELLER-SCOTT

NEVILLE-GARY

994-1843

657-0232

M

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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NH 61-3(14)55

STPHS 532-1(4)12

NH 4-1(23)0 F

STPP 78-2(22)33

BOHEMIAN CORNER - SOUTH

SLOPE FLATTENING-NORTH OF LAUR

WARREN - NORTH & SOUTH

LIGHTING - WOODARD AVENUE - AB

1743

3641

1423

4380

014

004

023

022

000

000

000

000

180

310

140

130

ACING,SEAL & COVER

EL

RF,COLD IN-PLACE RECYCLE,

PULVERIZE,WIDENING,PL MIX SURF

SLOPE FLATTENING-NORTH OF LAUR

GRADING,AGG SURF,PL MIX BIT SU

ELECTRICAL IMPROVEMENTS

11/21/01

09/06/02

12/19/00

10/06/03

04/08/02

11/08/02

03/05/01

03/02/04

10/06/03

05/19/03

02/20/04

  4,195,363

    121,638

  7,351,605

    208,778

   3,761,168

     118,008

   6,409,592

     210,714

    237,277

-       910

    562,476

          0

   4,099,651

     136,740

   7,453,466

           0

160

30

200

140

10

0

10

0

     300,893

      11,801

     769,151

      16,857

     614,948

      54,696

     968,809

           0

     569,701

      53,544

     899,767

       3,212

   4,071,604

     131,740

   7,176,949

      12,616

District 5 - Billings

06B01

01602

02800

06803

M K WEEDEN CONSTRUCTION, INC. 

J & S CONSTRUCTION INC.       

CENTURY COMPANIES, INC.       

COP CONSTRUCTION L.L.C.       

  3,998,445

    117,098

  6,972,068

    210,714

    170

     30

    210

    140

99

96

96

6

93

98

93

19

86

40

102

14

40.6

12.5

25.5

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 15.83
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,742,168

   5,267,196$

     253,891$

   5,521,087$

   5,653,151$   5,584,486

     430,220

99 % 14.5 %

503  EPM 03             

TIED

    400

     12

    412

88 %94 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     810,122$

     866,402$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

503

501

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

 EPM 03             

BERGEN, PERRY       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

538-1326

657-0259

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

698-9721

670-3734

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

lfloerchinger@state.mt.us

pebergen@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FERGUS              

YELLOWSTONE       

CARBON              

STILLWATER          

Days

Days

P

S

P

P

00061

00532

00004

00078

54.704

11.8

0

32.764

66.488

12.708

11.784

12.708

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

19.007

20.497

MI

MI

MI

MI

KM

KM

KM

KM

25.533

MI

KM

M

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 78-2(20)33

STPP 14-5(16)196

IM 0002(574)

WOODARD AVENUE - ABSAROKEE

MELSTONE-EAST & WEST

D5 - INTERSTATE FENCING

4380

2152

4364

020

016

574

000

000

000

130

140

310

NG,SIDEWALK,WATERLINE REPLACEM

 & SEAL & COVER

ARD IMPROVEMENTS

GRADE,GRAVEL,PLANT MIX SURFACI

GRADE,GRAVEL,PLANT MIX SURFACE

INTERSTATE FENCING & CATTLE GU

10/06/03

05/05/03

05/14/02

03/02/04

06/26/03

06/17/02

  2,424,407

  9,701,519

  1,501,410

   2,794,526

  10,099,238

   1,769,836

     37,530

     71,466

     30,836

           0

  10,085,238

   1,863,043

140

220

180

9

8

12

     223,562

     807,939

     176,984

           0

     806,819

     298,087

      52,853

     517,201

     282,669

     249,444

   4,378,172

   1,776,682

District 5 - Billings

06803

11403

06302

COP CONSTRUCTION L.L.C.       

WICKENS CONSTRUCTION, INC.    

MARVIN A. REHBEIN             

  2,832,055

 10,170,704

  1,800,672

    149

    228

    192

9

43

95

24

64

95

36

85

21.2

11.8

15.9

2

Contract Totals for :

Proj. Count:
   2,633,185

  3,005,240

      37,530

   3,042,769

   3,005,240     262,060

     240,419

9 21.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 24.016
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,807,947

06803

  19,632,078$

     670,562$

  20,302,639$

  20,680,684$  11,948,921

   1,829,310

58

%

% 12.8 %

%

501 BERGEN, PERRY       

TIED

    140

      9

    149

0 %23 %

    590

     27

    617

50 %74 %

$

$

$

$

$

$

$

$

$

      56,065

$

$

     240,419$

$

$

$

$

$

$

$

$

$

$

$

   1,526,577$

   2,070,743$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

501

510

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERGEN, PERRY       

FAVERO CRAIG        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0259

657-0273

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3734

670-4059

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

pebergen@state.mt.us

dsandine@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

STILLWATER          

MUSSELSHELL        

STATEWIDE           

Days

Days

P

P

I

00078

00014

32.528

195.909

33.092

206.653

.564

10.744

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.909

17.329

MI

MI

MI

KM

KM

KM

38.735

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI
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SMP 0599(02)

NH 16-1(45)1

STPP 45-1(21)4

STPP 45-1(17)8

BILLINGS DISTRICT -CRUSH AND S

MAIN ST - BILLINGS HTS

SWAMP CREEK APPROACH - 6 KM NO

13 KM NORTH OF BIG TIMBER - NO

4731

4367

4606

1300

002

045

021

017

000

000

000

000

999

181

140

140

OUS SURFACING,ADA RAMPS,ELECTR

APPROACH ROAD,PARKING AREA,GUA

ANT MIX SURFACING,PERSTRESSED

CRUSHING & STOCKPILING

COLD MILLING,PLANT MIX BITUMIN

GRADING,GRAVEL & SURFACING OF

GRADING,CEMENT TREATED BASE,PL

07/13/01

03/08/04

02/09/04

02/09/04

08/20/01

03/29/04

03/29/04

10/18/01

01/07/02

    125,063

  1,593,783

    102,584

  8,409,892

      74,988

   1,732,222

     103,822

   8,801,013

          0

          0

          0

          0

           0

           0

           0

           0

0

60

180

180

0

0

0

0

       7,499

     138,578

      10,382

     880,101

           0

           0

           0

           0

           0

      13,480

         471

      89,023

      75,082

           0

       1,779

      87,264

District 5 - Billings

10601

13204

02903

02903

PURCELL CONSTRUCTION          

EMPIRE SAND AND GRAVEL COMPANY

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

     74,988

  1,732,222

    103,822

  8,801,013

      0

     60

    180

    180

100

0

2

1

0

10

5

10

26.5

102

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 3.59
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,220,256

   3,577,046$

      30,836$

   3,607,882$

   3,670,253$   1,851,764

     323,061

50 % 16 %

510 FAVERO CRAIG        

TIED

TIED

    240

     12

    252

65 %67 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     296,149$

     444,164$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

510

509

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FAVERO CRAIG        

FLOERCHINGER, LARRY 

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0273

538-1326

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4059

698-9721

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsandine@state.mt.us

lfloerchinger@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CARBON              

YELLOWSTONE       

SWEET GRASS        

SWEET GRASS        

Days

Days

P

P

P

00016

00045

00045

0

1.07

3.97

8

0

4.66

3.97

17.2

0

3.59

0

9.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

5.79

0

14.839

MI

MI

MI

MI

KM

KM

KM

KM

5.79

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 63-2(6)19

STPP 14-5(18)189

1 KM N OF JUDITH GAP-N

MUSSELSHELL E & W

4887

1302

006

018

000

000

181

140

FACING

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL & PLANT MIX SUR

05/05/03

09/26/02

11/25/02

    891,664

  7,998,888

     931,425

   7,841,903

          0

    285,898

           0

   8,154,909

45

180

0

7

      74,514

     784,190

           0

   1,159,315

      21,860

     967,151

     185,392

   7,502,628

District 5 - Billings

05403

07702

CENTURY COMPANIES, INC.       

M K WEEDEN CONSTRUCTION, INC. 

    931,425

  8,127,801

     45

    187

20

92

29

83

62

70

11.8

12.9

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

           0

   8,904,835

   8,904,835      89,043

     890,483

1 101.

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 19.178
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   9,404,140

02903

   9,836,260$

           0$

   9,836,260$

   9,836,260$     274,435

     964,997

3

%

% 40.6 %

%

509 FLOERCHINGER, LARRY 

    180

      0

    180

0 %10 %

    225

      0

    225

12 %12 %

$

$

$

$

$

$

      89,494

$

$

     890,483$

$

$

$

$

$

$

$

$

$

     111,354$

     964,997$

NONE

NONE

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

509

506

505

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

FLOERCHINGER, LARRY 

GOLOB, KEN (TEMP)   

MUHLBEIER, JAY      

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

538-1326

323-3699

665-2774

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

698-9721

670-4059

670-7889

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

lfloerchinger@state.mt.us

cfavero@state.mt.us

jmuhlbeier@state.mt.us

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

FERGUS,JUDITH BA

MUSSELSHELL        

Days

Days

Days

P

P

00063

00014

19.218

189.358

29.196

195.806

9.978

6.448

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

16.093

10.4

MI

MI

KM

KM

30.932

MI

KM

M

M

MI

MI

MI

KM

KM

KM

MI

MI
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BR 9002(31)

NH 37-1(23)0

STPS 298-1(7)4

IM 90-8(132)438

PASS CREEK-2 KM SW OF WYOLA

BATTLEFIELD-EAST

6 KM SOUTH OF BIG TIMBER-SOUTH

BILLINGS-MOSSMAIN SCALE

4159

4063

1151

1797

031

023

007

132

000

000

000

000

221

150

140

172

ING,AGGREGATE,PLANT MIX SURFAC

ENT TRTD BASE,PL MIX BIT SURF

T.SURFACING,SEAL & COVER

& COVER,2 NEW BRIDGE & 8

PRESTRESSED BEAM BRIDGE & GRAD

SURF RECON,GRD,AGG SUBBASE,CEM

GRADING,AGGREGATE,PLANT MIX BI

PL.MIX BIT.SURF.,OVERLAY,SEAL,

10/06/03

06/02/03

09/26/02

12/16/98

03/30/04

03/15/04

01/20/03

03/15/99

06/22/01

12/12/02

    698,158

 13,107,362

  3,401,747

  5,666,912

     750,662

  15,196,471

   3,314,260

   4,905,651

          0

-        25

    240,594

  1,433,284

           0

           0

   6,655,553

120

200

150

200

0

0

9

87

     112,599

   1,291,700

     265,141

     490,565

           0

           0

     432,024

     556,441

      22,131

     370,125

     416,730

     575,577

       7,506

   2,131,852

   3,466,771

   6,444,666

District 5 - Billings

17303

24403

02902

04898

SLETTEN CONSTRUCTION CO       

E.H. OFTEDAL AND SONS, INC.   

WESTWAY CONSTRUCTION, INC.    

JTL GROUP, INC.-BILLINGS      

    750,662

 15,196,446

  3,554,854

  6,338,935

    120

    200

    159

    287

1

14

105

97

20

29

96

103

2

87

93

295.

17.4

12

8.9

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 8.632
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,805,520

  15,947,133$

-         25$

  15,947,108$

  15,947,133$   2,139,358

   1,404,299

13 % 18.3 %

505 MUHLBEIER, JAY      

TIED

    320

      0

    320

1 %28 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     392,256$

   1,404,299$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

505

504

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MUHLBEIER, JAY      

SANDINE DON (TEMP)  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

665-2774

657-0269

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-7889

670-3738

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmuhlbeier@state.mt.us

dsloe@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BIG HORN            

BIG HORN            

SWEET GRASS        

YELLOWSTONE       

Days

Days

P

S

00037

00298

.243

3.951

8.875

8.345

8.632

4.394

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

13.923

7.087

MI

MI

MI

MI

KM

KM

KM

KM

13.923

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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IM 90-8(139)437

IM 90-7(75)360

IM 90-7(80)369

MOSSMAIN - BILLINGS

DEHART-EAST & WEST

BOULDER RIVER - EAST

2805

3439

4365

139

075

080

000

000

000

180

150

181

 COVER,PCCP,MCS BLDG & SCALE

CING AND DIGOUTS

AL & COVER

GR,AGG.SURF,PL.MIX SURF,SEAL &

GRADING,GRAVEL,PLANT MIX SURFA

MILL,FILL,OVERLAY,GUARDRAIL,SE

12/16/98

07/07/03

03/08/04

03/15/99

08/04/03

06/22/01

12/12/02

  4,506,272

  8,690,235

  4,205,191

   4,195,622

   8,322,646

   3,599,051

  1,696,408

          0

          0

   5,774,484

           0

           0

200

140

0

45

0

0

     419,562

     832,265

     287,924

     461,958

           0

           0

     392,872

     240,452

       6,079

   5,761,520

   3,781,402

           0

District 5 - Billings

04898

07603

08204

JTL GROUP, INC.-BILLINGS      

SCHELLINGER CONST CO.,INC.    

RIVERSIDE CONTRACTING, INC.   

  5,892,031

  8,322,646

  3,599,051

    245

    140

      0

100

45

0

85

29

2

109

48

6.8

6.4

2

Contract Totals for :

Proj. Count:
  10,173,184

  9,101,273

   3,129,692

  12,230,966

  12,430,037  12,206,186

     910,127

98 7.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 17.094
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,574,931

04898

  12,415,533$

   3,370,286$

  15,785,820$

  12,430,037$  15,672,957

   1,175,268

126

%

% 8.8 %

%

504 SANDINE DON (TEMP)  

TIED

    200

    132

    332

81 %95 %

    350

    141

    491

83 %96 %

$

$

$

$

$

$

$

$

$

     968,449

$

$

   1,018,399$

$

$

$

$

$

$

$

$

$

$

$

   1,385,179$

   1,450,423$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

504

508

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SANDINE DON (TEMP)  

SHUPAK,TOM          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0269

657-0271

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3738

670-4054

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsloe@state.mt.us

tshupak@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

YELLOWSTONE       

SWEET GRASS        

SWEET GRASS        

Days

Days

I

I

I

00090

00090

00090

437

359.994

368.99

449.7

364.005

377.5

12.7

4.011

8.51

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.484

6.47

13.726

MI

MI

MI

KM

KM

KM

27.571

MI

KM

E

M

E

MI

MI

KM

KM

MI

MI

MI
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IM 90-8(150)427

STPS 532-1(8)0

BR 9052(17)

PARK CITY - MOSSMAIN

LAUREL - NORTH

MUGGINS CREEK - 2 KM N OF MYER

4069

4387

4003

150

008

017

000

000

000

160

150

221

EAL & COVER

RSE,PMS OVERLAY,SEAL & COVER

FORACED CONCRETE BOX CULVERT

MILL,HOT RECYCLE,PMS OVERLAY,S

PAVEMENT PULVERIZATION,TOP COU

GRADING,INSTALLATION OF A REIN

05/14/02

05/14/02

02/10/03

06/24/02

06/24/02

05/02/03

10/16/03

10/16/03

11/04/03

04/01/04

04/01/04

03/26/04

  3,333,278

  1,598,559

    106,580

   2,763,783

   1,050,390

      94,362

          0

          0

          0

   2,815,250

   1,053,358

     125,488

120

120

45

0

0

0

     221,103

      84,031

      11,323

     225,219

     156,144

      37,646

     189,752

     142,984

      29,831

   2,759,689

     994,245

     113,487

District 5 - Billings

08402

08402

01103

J T L GROUP, INC. - HIGHWAY   

J T L GROUP, INC. - HIGHWAY   

H & H CONTRACTING             

  2,763,783

  1,050,390

     94,362

    120

    120

     45

98

94

90

84

92

79

99

99

58

6.9

14.4

26.3

2

Contract Totals for :

Proj. Count:
   4,931,837

  3,814,173

           0

   3,814,173

   3,868,608   3,753,934

     305,134

97 8.9

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 28.853
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,827,263

08402

  15,735,870$

           0$

  15,735,870$

  15,790,305$   7,535,336

   1,425,323

48

%

% 7.7 %

%

508 SHUPAK,TOM          

TIED

TIED

    120

      0

    120

99 %87 %

    260

      0

    260

72 %39 %

$

$

$

$

$

$

$

$

$

     332,736

$

$

     381,363$

$

$

$

$

$

$

$

$

$

$

$

     579,267$

   1,501,552$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

508

502

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SHUPAK,TOM          

STUDEBAKER, RAYMOND 

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0271

657-0273

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4054

670-4062

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tshupak@state.mt.us

rstudebaker@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

STILWATER,YELOW

YELLOWSTONE       

TREASURE            

Days

Days

I

S

O

00090

00532

09052

426.606

0

.33

437.011

5.927

.361

10.405

5.927

.031

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

16.783

9.56

.05

MI

MI

MI

KM

KM

KM

46.539

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI
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SFCS 310-1(1)0

SFCS 311-1(1)0

NH 14-4(19)138

NH 0002(593)

BR 9005(24)

CUSTER-NORTH

HYSHAM INTERCHANGE - WEST

LAVINA - WEST

D5-NON-INTERSTATE GUARDRAIL

CLARKS FORK - SOUTH OF BELFRY

4596

4384

4842

3457

3920

001

001

019

593

024

000

000

000

000

000

181

181

181

310

VERLAY & SEAL & COVER

& COVER

GE,PMBS & GUARDRAIL

PLANT MIX BITUMINOUS SURFACE O

OVERLAY,LEVELING,SEAL & COVER

DIGOUT,PLANT MIX OVERLAY,SEAL

GUARDRAIL & BRIDGE RAIL

GRADING,STRUCTURE REMOVEL,BRID

04/07/03

04/07/03

03/08/04

09/02/03

02/09/04

07/14/03

07/14/03

10/21/03

03/31/04

    233,500

    699,641

    932,724

    568,920

  1,298,150

     252,404

     682,307

     933,099

     508,267

   1,226,635

-    26,257

          0

          0

          0

          0

           0

           0

           0

           0

           0

60

60

60

75

120

0

0

0

0

0

      25,240

      54,585

      93,310

      50,827

     183,995

           0

           0

           0

           0

           0

      33,060

      41,608

          37

      59,820

      30,813

     235,883

     668,654

           0

     410,334

      12,266

District 5 - Billings

01303

01303

03204

03603

05104

CENTURY COMPANIES, INC.       

CENTURY COMPANIES, INC.       

JTL GROUP, INC.-BILLINGS      

H L CONSTRUCTION              

SLETTEN CONSTRUCTION CO       

    226,147

    682,307

    933,099

    508,267

  1,226,635

     60

     60

     60

     75

    120

93

98

0

81

1

131

76

0

118

17

68

68

29

14

6.2

14.6

251.

2

Contract Totals for :

Proj. Count:
     933,141

    934,711

-     26,257

     908,454

     934,711     904,537

      79,825

97 8.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01303

% %

TIED

TIED

     60

      0

     60

68 %94 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      74,668

$

$

      79,825$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

502Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STUDEBAKER, RAYMOND 
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0273
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4062

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rstudebaker@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE,TRE

YELLOWSTONE,TRE

GOLDEN VALLEY     

VARIES              

CARBON              

Days

S

S

P

00310

00311

00014

.095

.009

137.546

1.368

8.745

146.081

1.273

8.736

8.535

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.053

14.09

13.766

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

NEVILLE-GARY

NEVILLE-GARY

657-0232

657-0232

M

M

E

M

MI
KM

MI

MI

MI

MI

MI



08-APR-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 66 of 70

STPS 0002(664)

IM 90-7(72)392

BR 9048(11)

SMP 5699(04)

SHILOH ROAD/SOUTH FRONTAGE ROA

REEDPOINT-E & W STRUCTURES

STILLWATER RIVER-N.E. OF ABSAR

BILLINGS DISTRICT CRUSH AND ST

4891

3100

2295

5248

664

072

011

004

000

000

000

000

180

240

221

,& REVISE BRIDGE RAIL

 CONCRETE BEAM BRIDGE

PLANT MIX OVERLAY,SEAL & COVER

STRUCTURE REHABILITATION

GR.,AGG.APPROACHES,PRESTRESSED

CRUSH & STOCKPILE

05/05/03

03/29/01

03/16/00

05/05/03

06/10/03

04/26/01

04/05/00

08/25/03

07/14/03

03/18/02

10/22/03

    306,969

    934,791

  1,183,040

    167,670

     364,592

   1,085,191

     823,782

     200,612

     70,784

    503,097

     90,578

-    10,450

     475,019

   1,614,490

   1,084,320

           0

30

110

150

0

17

33

13

0

      29,167

     162,779

     123,567

      20,061

      66,502

     161,449

     162,648

           0

      54,251

     168,538

     202,131

           0

     461,033

   1,580,528

     945,603

     190,859

District 5 - Billings

06403

07301

08699

23403

H L CONSTRUCTION              

COP CONSTRUCTION CO.          

EDWARD T COPPS CONST.         

J E M ENTERPRISES             

    435,376

  1,588,288

    914,360

    190,162

     47

    143

    163

      0

97

98

87

95

82

104

124

0

98

86

98

11.8

10.7

21.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 19.866
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,431,985

   6,171,251$

     627,752$

   6,799,003$

   7,102,641$   4,618,647

     754,854

65 % 13.4 %

502 STUDEBAKER, RAYMOND 
    650

     63

    713

59 %72 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     620,089$

     856,263$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

502

507

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

STUDEBAKER, RAYMOND 

TAYLOR, MIKE (TEMP) 

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0273

657-0264

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4062

670-3735

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rstudebaker@state.mt.us

mictaylor@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

YELLOWSTONE       

STILLWATER          

STILLWATER          

YELLOWSTONE       

Days

Days

S

I

L

00090

48132

392.117

.1

0

.1

0

1.291

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.083

0

0

MI

MI

MI

MI

KM

KM

KM

KM

32.042

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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BR 308-1(23)0

BR 419-1(9)21

IM 94-1(64)23

BR 568-1(13)0

MT (008)

ROCK CREEK-RED LODGE

WEST FORK STILLWATER - STRUCTU

POMPEY'S PILLAR INTERCHANGE

BNRR-2 KM WEST OF POMPEY'S PIL

SLIDE REPAIR - BEARTOOTH PASS

3996

3434

4574

4004

4374

023

009

064

013

008

000

000

000

000

000

221

310

221

140

GE,GRADING,AGGREGATE,PLANT MIX

OF PRESTRESSED CONCRETE STRUCT

UMNIOUS SURFACING

CTURE & APPROACHES

X BITUMINOUS SURFACING

PRESTRESSED CONCRETE BEAM BRID

GRADING,GRAVEL & CONSTRUCTION

GRADING,GRAVEL & PLANT MIX BIT

CONCRETE PRESTRESSED BEAM STRU

DIGOUTS,GRAVEL,PCCP & PLANT MI

09/06/02

09/26/02

10/06/03

10/06/03

09/02/03

10/28/02

12/10/02

11/19/03

11/19/03

10/16/03

  1,090,505

  1,124,373

    832,694

  2,483,677

  1,084,158

     998,351

   1,141,994

     731,588

   2,634,549

     496,721

     12,643

     32,644

          0

-     1,283

          0

   1,018,351

           0

           0

           0

90

120

180

180

0

1

9

0

0

0

     119,802

     137,039

      87,791

     316,146

      59,607

     199,671

     226,385

           0

           0

           0

     185,695

     202,587

      82,497

      99,496

      25,625

     921,066

   1,126,719

     207,286

   1,059,712

     179,390

District 5 - Billings

02802

03902

04103

04103

08803

TAMIETTI CONST. CO., INC.     

COP CONSTRUCTION CO.          

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

COP CONSTRUCTION L.L.C.       

  1,010,994

  1,174,637

    731,588

  2,633,266

    496,721

     91

    129

    180

    180

      0

90

99

28

40

36

93

89

94

31

43

109

96

20.2

18

39.8

9.4

14.3

2

Contract Totals for :

Proj. Count:
   3,316,371

  3,366,137

-      1,283

   3,364,854

   3,366,137   1,266,998

     403,937

38 14.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04103

% %

TIED

TIED

    180

      0

    180

0 %45 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     181,993

$

$

     403,937$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

TAYLOR, MIKE (TEMP) 
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CARBON              

STILLWATER          

YELLOWSTONE       

YELLOWSTONE       

CARBON              

Days

S

S

I

S

P

00308

00419

00094

00568

00028

.004

20.955

23.244

.025

51.155

.173

21.51

23.692

.285

51.374

.169

.555

.448

.26

.219

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.273

.895

.723

.419

.354

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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BR 306-1(11)1

BR 9002(30)

AR 5102042(1)

KEYSER CR - 2 KM W COLUMBUS

FLY CREEK - 25KM WEST OF HARDI

BRIDGE REPAIR - MOSSMAIN INT

4244

3994

4961

011

030

001

000

000

000

221

221

999

GGREGATE SURFACING,PLANT MIX

ROADWAY WORK

CONCRETE BEAM BRIDGE,GRADING,A

BRIDGE REPLACEMENT & APPROACH

BRIDGE REPAIR-MOSSMAIN INT.

03/08/04

05/14/02

06/07/02

04/05/04

07/30/02

07/08/02

10/15/03

08/16/02

10/10/02

    730,722

    379,410

     59,013

     656,039

     396,112

      78,489

          0

     21,772

      4,000

           0

           0

100

75

30

0

3

0

      85,285

      51,495

      11,773

           0

     143,814

           0

       8,232

     114,631

           0

           0

     394,998

      79,078

District 5 - Billings

09204

14402

17502

FRONTIER-WEST, L.L.C.         

EDWARD T COPPS CONST.         

DIAMOND CONSTRUCTION, INC.    

    656,039

    417,884

     82,489

    100

     78

     30

0

100

101

10

80

0

121

50

29

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 1.775
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   7,784,552

   7,133,843$

      69,776$

   7,203,618$

   5,615,737$   3,968,249

     868,938

71 % 18.1 %

507 TAYLOR, MIKE (TEMP) 
    595

     13

    608

55 %64 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     718,763$

   1,130,472$

PENDING

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A N/A

N/A

Project Id
Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

TAYLOR, MIKE (TEMP) 
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

STILLWATER          

BIG HORN            

YELLOWSTONE       

Days

S

X

00306

81016

.97

6.7

0

.97

6.824

0

0

.124

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

.2

0

MI

MI

MI

KM

KM

KM

2.864

MI

KM

E

M

MI
KM

MI

MI

MI
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District 5 - Billings

45

District Totals:

Proj. Count: District Total  Length:
145.282

 105,597,650

 103,558,113$

   5,308,976$

 108,867,088$

 104,881,110$  61,096,781

   9,960,460

58% 12.1 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,810

    275

  4,085

57 %

Time
Used

63 %

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,406,907$

  11,848,630$

Engineer

Estimate

Cont.

Pymts.

Days

234.329

MI

KM
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* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Statewide Totals:

255Proj. Count: 1045.227
State Total Length:

 553,335,354

 531,332,874$

  22,812,386$

 554,145,260$

 513,766,096$ 411,740,437

  51,020,569

80 % 9.8 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 17,850

    878

 18,728

Cont. Days

Chng. Ord.

Total. Cont.

73 %

Time
Used

69

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  40,169,322$

  58,248,061$

Engineer

Estimate

Cont.

Pymts.

Days

1685.853

MI

KM


